COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/08/2004

ESTIMATE SUMMARY 10:25:20
CONTID: C12270 ESTIMATE NO: 0040 PROG SPEC YR: 1999
PCN: 12270-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1202.0 DAYS TIME ALLOW:  11/1/2005 ? FIXED COMPLETION DA1
SNOWMASS CANYON PERCENT TIME:  64.04 ORIG TIME ALLOW: 11/1/2005 ? FIXED COMPLETION DA1
PROJECT NO: NHB 0821-052
SNOWMASS CANYON
NAME OF ROAD: S.H. 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
AMES CONSTRUCTION INCORPORAT PAY PERIOD ENDING 12/27/2003 DATE TIME STARTED 09/12/2000
18450 E. 28th Ave. DATE LET 08/03/2000 DATE WORK BEGAN 09/12/2000
DATE AWARDED 08/21/2000 DATE TIME STOPPED 09/27/2005
DATE CONTRACT EXECUTED 09/11/2000 DATE ACCEPTED 09/27/2005
Aurora CO 80011 303-363-1000 DATE NOTICE TO PROCEED  09/12/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 96,803,937.27 PARTICIPATING $ 80,427,498.63 $ 378,187.10
AWARD PROJECT AMT: $ 93,398,000.00 NON-PARTICIPATING 26,156.81 26,156.81
PERCENT COMPLETE: 83.11% TOTAL EARNINGS 80,453,655.44 404,343.91
FUNDS AVAILABLE: $ 16,350,281.83  STOCKPILED MATERIALS 1,863,503.25 279,258.00
GROSS EARNINGS 82,317,158.69 683,601.91
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,400,970.00 0.00
SECURITIES ENCUMBERED 1,400,970.00 0.00
NET EARNINGS 82,317,158.69 683,601.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 82,317,158.69 683,601.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 683,601.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00035

0015 202-00090

0020 202-00220

0025 202-00250

0030 202-00425

0035 202-00810

0040 202-00895

0045 202-01000

0050 202-01130

0055 202-01140

C12270
12270-BID
NHB 0821-052

ITEM
DESCRIPTION

SH 82 ROADWAY

*CLEARING AND GRUBBING

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

REMOVAL OF PAVEMENT MARKING CMO0#17:(+208 SF),

CMO#99:(+29317 SF)

REMOVAL OF BRIDGE RAILING CMO0#32:(-313 LF)

*REMOVAL OF GROUND SIGN CMO#122: (+2 EACH)

REMOVAL OF IMPACT ATTENUATOR

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3 CMO0#31:(+25 LF)

REMOVAL OF GUARDRAIL TYPE 4

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0040

CURRENT
QUANTITY/
UNITS
UNIT PRICE
0.980
LS
750,000.00000
2,074.500
LF
17.50000
136.000
EACH
10.00000
71,149.000
SY
1.50000
27,846.600
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0.000
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22.000
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116.00000
1.000
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825.00000
7,541.000
LF
1.00000
9,739.000
LF
3.00000
919.000
LF

14.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.900
0.000
0.900
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0.000
1,381.500

136.000
0.000
136.000

30,760.000
0.000
30,760.000

10,862.600
0.000
10,862.600

0.000
0.000
0.000

22.000
0.000
22.000

1.000
0.000
1.000

3,343.000
0.000
3,343.000

6,836.000
0.000
6,836.000

919.000
0.000
919.000

Page 2
ESTIMATE RUN 01/08/2004

10:25:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
675,000.00
0.00
24,176.25
0.00
1,360.00
0.00
46,140.00
0.00
10,862.60
0.00
0.00
0.00
2,552.00
0.00
825.00
0.00
3,343.00
0.00
20,508.00
0.00
12,866.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0060 203-00012 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (S PECIAL) 86,075.000 67,071.000
CMO#104:(+5330 CY), CMO#108:(+250 CY)
CY 5,170.000 25,850.00
5.00000 72,241.000 361,205.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#17 :(+70 209,605.000 89,321.000
CY), CMO#86:(+6539 CY), CMO#85:(+1105 CY)
cY 0.000 0.00
16.00000 89,321.000 1,429,136.00
0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE - JUNE 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE WETLANDS STOCKPILE 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE PE#09 - JUNE 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE PE#10 - JULY 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE PE#11 - AUGUST 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE PE#12 - SEPTEMBER 2001 0.000
CcY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE PE#13 - OCTOBER 2001 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0065 MATERIAL ALLOWANCE PE#14 - NOVEMBER 2001 16,012.000
cY 0.000 0.00
8.00000 16,012.000 128,096.00
0065 MATERIAL ALLOWANCE PE#15 - DECEMBER 2001 9,105.000
cY 0.000 0.00
8.00000 9,105.000 72,840.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12270-BID ESTIMATE RUN
PROJECT: NHB 0821-052 ESTIMATE NO: 0040
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 SH 82 ROADWAY

0065 MATERIAL ALLOWANCE PE#16 - JANUARY 2002 11,880.000
cy 0.000 0.00
8.00000 11,880.000 95,040.00
0065 MATERIAL ALLOWANCE PE#17 - FEBRUARY 2002 25,911.000
cy 0.000 0.00
8.00000 25,911.000 207,288.00
0065 MATERIAL ALLOWANCE PE#18 - MARCH 2002 20,313.000
cy 0.000 0.00
8.00000 20,313.000 162,504.00
0065 MATERIAL ALLOWANCE PE#19 - APRIL 2002 14,333.000
cy 0.000 0.00
8.00000 14,333.000 114,664.00
0065 MATERIAL ALLOWANCE PE#20 - MAY 2002 12,273.000
cy 0.000 0.00
8.00000 12,273.000 98,184.00
0065 MATERIAL ALLOWANCE PE#21 - JUNE 2002 10,036.000
cy 0.000 0.00
8.00000 10,036.000 80,288.00
0070 203-00062  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 106,263.000 44,308.000
CMO#18:(+679 CY)
cy 0.000 0.00
13.00000 44,308.000 576,004.00
0070 MATERIAL ALLOWANCE EMBANKMENT CIP ( SPECIAL) R5 9 SHALE 0.000
BLUFFS
cy 0.000 0.00
8.00000 0.000 0.00
0070 MATERIAL ALLOWANCE EMBANKMENT CIP (SPECIAL) R59 - 0.000
SHALE BLUFFS
cy 0.000 0.00
8.00000 0.000 0.00
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 0.000
MATERIAL
cy 0.000 0.00
8.00000 0.000 0.00
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 0.000
MATERIAL
cy 0.000 0.00

8.00000 0.000 0.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12270-BID ESTIMATE RUN
PROJECT: NHB 0821-052 ESTIMATE NO: 0040
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 35,107.000
MATERIAL
cY 0.000 0.00
8.00000 35,107.000 280,856.00
0070 MATERIAL ALLOWANCE SHALE BLUFFS STOCKPILE - R59 22,030.000
MATERIAL
cY 0.000 0.00
8.00000 22,030.000 176,240.00
0075 203-00100 MUCK EXCAVATION 5,025.000 897.000
cY 0.000 0.00
5.00000 897.000 4,485.00
0080 203-01140 ROLLING 45.500 45.500
HOUR 0.000 0.00
126.00000 45.500 5,733.00
0085 203-01500 BLADING 78.000 78.000
HOUR 0.000 0.00
111.00000 78.000 8,658.00
0090 203-01515 *BACKHOE (LANDSCAPING) 49.000 35.000
HOUR 0.000 0.00
90.00000 35.000 3,150.00
0095 203-01550 DOZING CMO#90:(+25 HRS) 61.200 39.700
HOUR 2.000 204.00
102.00000 41.700 4,253.40
0100 203-01582 TRUCK (DUMP) CMO#90:(+20 HRS) 205.500 174.500
HOUR 1.000 100.00
100.00000 175.500 17,550.00
0105 203-01590 FRONT END LOADER (RUBBER TIRED) CMO#90:(+20 HRS ) 146.000 116.000
HOUR 6.000 792.00
132.00000 122.000 16,104.00
0110 203-01597 *POTHOLING 31.250 18.250
HOUR 0.000 0.00
163.00000 18.250 2,974.75
0115 203-01600 *CRANE (CRAWLER) 0.000 0.000
HOUR 0.000 0.00
317.00000 0.000 0.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12270-BID ESTIMATE RUN 01/08/2004

PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 SH 82 ROADWAY

0120 203-01615  *CRANE (SCALING) 304.000 304.000
HOUR 0.000 0.00
378.00000 304.000 114,912.00
0125 203-02300  *ROCK SCALER 948.000 948.000
HOUR 0.000 0.00
55.00000 948.000 52,140.00
0130 203-02310  *SCALER FOREMAN 423.500 423.500
HOUR 0.000 0.00
79.00000 423.500 33,456.50
0135 203-02330  LABORER 1,301.750 956.250
HOUR 8.000 240.00
30.00000 964.250 28,927.50
0140 206-00000  STRUCTURE EXCAVATION CMO#31:(+3000 CY), CMO#59: (-1378 7,613.000 7,233.300
CY), CMO#103:(+46 CY)
cy 0.000 0.00
8.50000 7,233.300 61,483.05
0145 206-00050  STRUCTURE BACKFILL (SPECIAL) 79,350.000 62,454.000
cy 3,838.000 38,380.00
10.00000 66,292.000 662,920.00
0150 206-00100  STRUCTURE BACKFILL (CLASS 1) CMO#59:(+499 CY), 1,858.000 1,485.500
CMO#103:(+16 CY)
cy 0.000 0.00
21.00000 1,485.500 31,195.50
0155 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 12,861.000 12,861.000
cy 0.000 0.00
40.00000 12,861.000 514,440.00
0160 206-00505  FILTER MATERIAL (SPECIAL) CMO#104:(+930 CY) 3,551.000 2,793.000
cy 232.000 4,408.00
19.00000 3,025.000 57,475.00
0165 206-01600  *TEMPORARY EXCAVATION SUPPORT 1.000 1.000
LS 0.000 0.00
,300,000.00000 1.000 6,300,000.00
0170 207-00205  TOPSOIL CMO#65:(-17270 CY) 0.000 0.000
cy 0.000 0.00

13.00000 0.000 0.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0175 207-00210 STOCKPILE TOPSOIL CMO#17:(+35 CY), CMO#65:(+344 20 CY) 37,441.000 36,110.000
cY 0.000 0.00
8.00000 36,110.000 288,880.00
0180 207-00405 TOPSOIL (SPECIAL) CMO#17:(+42 CY), CMO#65:(-259 86 CY) 3,180.000 3,180.000
cY 0.000 0.00
19.50000 3,180.000 62,010.00
0185 208-00001 SILT DIKE 2,092.000 909.000
LF 0.000 0.00
7.00000 909.000 6,363.00
0190 208-00020 SILT FENCE 17,100.900 14,420.900
LF 1,020.000 3,060.00
3.00000 15,440.900 46,322.70
0195 208-00050 STORM DRAIN INLET PROTECTION 19.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000
EACH 0.000 0.00
2,700.00000 6.000 16,200.00
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.950 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0210 208-00200 EROSION CONTROL SUPERVISOR 0.950 0.740
LS 0.020 800.00
40,000.00000 0.760 30,400.00
0215 209-00100 *WATER (LANDSCAPING) 0.000 0.000
MGAL 0.000 0.00
529.00000 0.000 0.00
0220 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 66,326.000 33,826.000
GAL 0.000 0.00
0.40000 33,826.000 13,530.40
0225 210-00010 RESET MAILBOX STRUCTURE 6.000 6.000
EACH 0.000 0.00
320.00000 6.000 1,920.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004

PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 SH 82 ROADWAY

0230 210-00810 *RESET GROUND SIGN CMO#17:(+5 EACH), CMO#99:(+1 2 22.000 9.000
EACH); CMO#122: (-12 EACH)
EACH 1.000 148.00
148.00000 10.000 1,480.00
0235 210-01300 RESET IMPACT ATTENUATOR CMO#85:(+2 EA) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0240 211-01200 *ROCK ANCHOR 4,646.000 4,646.000
LF 0.000 0.00
10.60000 4,646.000 49,247.60
0245 211-02116 *ROCK DOWEL 582.500 582.500
LF 0.000 0.00
10.70000 582.500 6,232.75
0250 212-00005 *SEEDING (NATIVE) CM0#17:(+4 LBS), CMO#104:(+5 LBS) 2,278.120 755.520
LB 0.000 0.00
65.00000 755.520 49,108.80
0255 212-00011 *SEEDING (LAWN) 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0260 212-00025 *SEEDING (SHRUBS) 5.500 5.500
LB 0.000 0.00
437.00000 5.500 2,403.50
0265 213-00003 *MULCHING (WEED FREE) CM0#17:(+0.100 ACRE), 47.471 12.771
CMO#104:(+0.100 ACRE)
ACRE 0.000 0.00
940.00000 12,771 12,004.74
0270 213-00008 *MULCHING (WOOD CHIP) 11,500.000 2,875.000
CF 0.000 0.00
0.71000 2,875.000 2,041.25
0275 213-00061 *MULCH TACKIFIER CMO0#17:(+20 LBS), CMO#104:(+40 0LBS) 9,819.200 2,709.200
LB 0.000 0.00
2.90000 2,709.200 7,856.68
0280 213-00700 *LANDSCAPE BOULDER CMO#59:(-3 EACH), CMO#74:(-1 147 107.000 19.000
EACH
) EACH 0.000 0.00

160.00000 19.000 3,040.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0285 214-00155 *PLANT (BALL AND BURLAP) CMO#82:(+3 EACH) 301.000 123.000
EACH 0.000 0.00
165.00000 123.000 20,295.00
0285 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 121.997
EACH 0.000 0.00
24.34400 121.997 2,969.89
0285 MATERIAL ALLOWANCE PE# 46 - STOCKPILED MATERIAL S 0.000
EACH 0.000 0.00
21.78000 0.000 0.00
0290 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) CMO#82:(-2 E ACH) 155.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0290 MATERIAL ALLOWANCE PE # 46 - STOCKPILED MATERIA L 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0295 214-00260 *DECIDUOUS TREE (6 FOOT) CMO#82:(+78 EACH) 265.000 23.000
EACH 0.000 0.00
216.00000 23.000 4,968.00
0295 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
41.25000 0.000 0.00
0300 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) CMO#82:(- 228 4,478.000 1,118.000
EACH
) EACH 0.000 0.00
21.80000 1,118.000 24,372.40
0300 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 755.895
EACH 0.000 0.00
1.31300 755.895 992.49
0300 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
2.64000 0.000 0.00
0305 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) CMO#82:(+ 47 10,550.000 3,465.000
EACH
) EACH 0.000 0.00
59.00000 3,465.000 204,435.00
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PCN: 12270-BID ESTIMATE RUN
PROJECT: NHB 0821-052 ESTIMATE NO: 0040
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0305 MATERIAL ALLOWANCE PE#34 - STOCKPILED MATERIALS 496.990
EACH 0.000 0.00
3.10000 496.990 1,540.67
0305 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL 0.000
EACH 0.000 0.00
3.11000 0.000 0.00
0310 214-00370 *DECIDUOUS SHRUB (7 GALLON CONTAINER) CMO#82:(- 20 20.000 20.000
EACH)
EACH 0.000 0.00
38.00000 20.000 760.00
0315 214-00410 *EVERGREEN TREE (1 GALLON CONTAINER) CMO#82:(-1 0 EACH) 20.000 20.000
EACH 0.000 0.00
27.00000 20.000 540.00
0320 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) CMO#82:(-5 EACH) 25.000 10.000
EACH 0.000 0.00
70.00000 10.000 700.00
0325 214-00470 *EVERGREEN TREE (7 GALLON CONTAINER) CMO#82:(+1 EACH) 46.000 37.000
EACH 0.000 0.00
83.00000 37.000 3,071.00
0330 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) CMO# 82:(-75 63.000 39.000
EACH)
EACH 0.000 0.00
410.00000 39.000 15,990.00
0335 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) CMO# 82:(-67 47.000 38.000
EACH)
EACH 0.000 0.00
530.00000 38.000 20,140.00
0340 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) CMO#82:(+ 147 609.000 393.000
EACH)
EACH 0.000 0.00
30.00000 393.000 11,790.00
0340 MATERIAL ALLOWANCE PE #46 - STOCKPILED MATERIAL S 0.000
EACH 0.000 0.00
1.56000 0.000 0.00
0345 214-00850 *GROUND COVER VINES (5 GALLON CONTAINER) CMO#82:(+1 49.000 0.000
EACH)
EACH 0.000 0.00
50.00000 0.000 0.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0350 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
43.00000 0.000 0.00
0355 214-01200 *PLANT (TUBELING) CMO#82:(+72 EACH) 495.000 495.000
EACH 0.000 0.00
7.00000 495.000 3,465.00
0360 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 1,639.200 1,041.600
3% 0.000 0.00
6.00000 1,041.600 6,249.60
0365 216-00039 *SOIL RETENTION BLANKET (STRAW) 1,744.000 1,744.000
SY 0.000 0.00
2.00000 1,744.000 3,488.00
0370 217-00020 HERBICIDE TREATMENT CMO#17:(+1 HOUR) 107.000 56.750
HOUR 0.000 0.00
125.00000 56.750 7,093.75
0375 304-06000 AGGREGATE BASE COURSE (CLASS 6) CM0#31:(+400 TONS)C MO 39,272.460 16,408.840
#95:(+55 TONS)
TON 0.000 0.00
11.00000 16,408.840 180,497.24
0380 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 385.740 348.110
CMO#17:(+220 TONS)
TON 0.000 0.00
150.00000 348.110 52,216.50
0385 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO 49,448.300 21,367.730
#95,(+96TONS)
TON 0.000 0.00
41.00000 21,367.730 876,076.93
0385 MATERIAL ALLOWANCE UV BOTTOM LIFTS 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0385 MATERIAL ALLOWANCE 2004 STOCKPILED HBP AGGREGAES 0.000
TON 28,000.000 280,000.00
10.00000 28,000.000 280,000.00
0390 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CMO 854.510 325.570
#95(+2 TONS)
TON 0.000 0.00
390.00000 325.570 126,972.30
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0395 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,086.630 925.010
CMO#18:(+2 TONS) CMO #95:(+3 TONS)
TON 0.000 0.00
290.00000 925.010 268,252.90
0400 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) CM0#18:(+5 G ALLONS) 10,935.000 4,496.000
GAL 0.000 0.00
2.00000 4,496.000 8,992.00
0405 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) CMO0#18:(+31 0.000 0.000
GALLONS)
GAL 0.000 0.00
2.00000 0.000 0.00
0410 420-00000 GEOMEMBRANE 4,644.300 4,644.300
SY 0.000 0.00
8.75000 4,644.300 40,637.63
0415 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) CMO0#31:(+1000 SY), 155,413.000 72,018.000
CMO #95:(+163 SY), CMO#104:(+2800 SY)
SY 1,400.000 1,540.00
1.10000 73,418.000 80,759.80
0415 MATERIAL ALLOWANCE STOCKPILED GEOTEXTILE SEPARAOR 65,760.000
(CLASS A)
SY -1,400.000 -742.00
0.53000 64,360.000 34,110.80
0420 503-00030 *DRILLED CAISSON (30 INCH) CMO#50 (-10,105 LF) 0.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
0425 504-03311 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) DV01 1.000 0.081
LS 0.000 0.00
,950,000.00000 0.081 157,950.00
0430 504-03312 *RETAINING WALL (2)(ALTERNATIVE SYSTEMS) DV02 1.000 0.621
LS 0.023 35,880.00
,560,000.00000 0.644 1,004,640.00
0435 504-03313 *RETAINING WALL (3)(ALTERNATIVE SYSTEMS) DV03 1.000 0.080
LS 0.000 0.00
122,000.00000 0.080 9,760.00
0440 504-03314 *RETAINING WALL (4)(ALTERNATIVE SYSTEMS) DV04 1.000 0.405
LS 0.011 15,642.00
,422,000.00000 0.416 591,552.00
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0445 504-03315 *RETAINING WALL (5)(ALTERNATIVE SYSTEMS) DV05 1.000 0.950
LS 0.000 0.00
,000,000.00000 0.950 950,000.00
0450 504-03316 *RETAINING WALL (6)(ALTERNATIVE SYSTEMS) DV09 1.000 0.080
LS 0.000 0.00
146,000.00000 0.080 11,680.00
0455 504-03317 *RETAINING WALL (7)(ALTERNATIVE SYSTEMS) UV01 1.000 1.000
LS 0.000 0.00
,000,000.00000 1.000 3,000,000.00
0460 504-03318 RETAINING WALL (8)(ALTERNATIVE SYSTEMS) UV02 1.000 1.000
LS 0.000 0.00
470,000.00000 1.000 470,000.00
0465 504-03319 *RETAINING WALL (9)(ALTERNATIVE SYSTEMS) UV03 1.000 1.000
LS 0.000 0.00
,300,000.00000 1.000 3,300,000.00
0470 504-03320 *RETAINING WALL (10)(ALTERNATIVE SYSTEMS) UV04 1.000 1.000
LS 0.000 0.00
103,000.00000 1.000 103,000.00
0475 504-03321 *RETAINING WALL (11)(ALTERNATIVE SYSTEMS) UV05 1.000 1.000
LS 0.000 0.00
237,000.00000 1.000 237,000.00
0480 504-03322 *RETAINING WALL (12)(ALTERNATIVE SYSTEMS) UV06 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0485 504-03323 *RETAINING WALL (13)(ALTERNATIVE SYSTEMS) UV07 1.000 1.000
LS 0.000 0.00
495,000.00000 1.000 495,000.00
0490 504-03324 *RETAINING WALL (14)(ALTERNATIVE SYSTEMS) UV08 1.000 1.000
LS 0.000 0.00
,970,000.00000 1.000 4,970,000.00
0495 504-03325 *RETAINING WALL (15)(ALTERNATIVE SYSTEMS) UV09 1.000 1.000
LS 0.000 0.00
295,000.00000 1.000 295,000.00
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0500 504-03326 *RETAINING WALL (16)(ALTERNATIVE SYSTEMS) UV10 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0505 504-03327 *RETAINING WALL (17)(ALTERNATIVE SYSTEMS) UHO01 1.000 1.000
LS 0.000 0.00
270,000.00000 1.000 270,000.00
0510 504-03328 *RETAINING WALL (18)(ALTERNATIVE SYSTEMS) UHO2 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0515 504-03329 *RETAINING WALL (19)(ALTERNATIVE SYSTEMS) UHO3A , 0.000 0.000
CMO#72: (-1.00 LS)
LS 0.000 0.00
350,000.00000 0.000 0.00
0520 504-03330 *RETAINING WALL (20)(ALTERNATIVE SYSTEMS) UHO3B 0.000 0.000
CMO#72: (-1.00 LS)
LS 0.000 0.00
200,000.00000 0.000 0.00
0525 504-03331 *RETAINING WALL (21)(ALTERNATIVE SYSTEMS) UH04 1.000 0.999
LS 0.000 0.00
600,000.00000 0.999 599,400.00
0530 504-03332 *RETAINING WALL (22)(ALTERNATIVE SYSTEMS) UHO5A 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0535 504-03333 *RETAINING WALL (23)(ALTERNATIVE SYSTEMS) UHO5B 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0540 504-03334 *RETAINING WALL (24)(ALTERNATIVE SYSTEMS) UHO6A 0.000 0.000
CMO#47:(-1.000 LS)
LS 0.000 0.00
300,000.00000 0.000 0.00
0545 504-03335 *RETAINING WALL (25)(ALTERNATIVE SYSTEMS) UHO6B 0.000 0.000
CMO#47:(-1.000 LS), WALL DELETED
LS 0.000 0.00
130,000.00000 0.000 0.00
0550 504-03336 *RETAINING WALL (26)(ALTERNATIVE SYSTEMS) UHO07 1.000 1.000
LS 0.000 0.00
700,000.00000 1.000 700,000.00
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0555 504-03337 *RETAINING WALL (27)(ALTERNATIVE SYSTEMS) UH08 1.000 1.000
LS 0.000 0.00
460,000.00000 1.000 460,000.00
0560 504-03338 *RETAINING WALL (28)(ALTERNATIVE SYSTEMS) UH09 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0565 504-03339 *RETAINING WALL (29)(ALTERNATIVE SYSTEMS) UH10 0.000 0.000
LS 0.000 0.00
80,000.00000 0.000 0.00
0570 504-03340 *RETAINING WALL (30)(ALTERNATIVE SYSTEMS) UH11 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0575 504-03341 *RETAINING WALL (31)(ALTERNATIVE SYSTEMS) UH12 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0580 504-03342 *RETAINING WALL (32)(ALTERNATIVE SYSTEMS) UH13A 0.000 0.000
CMO#61:(-1.000 LS)
LS 0.000 0.00
900,000.00000 0.000 0.00
0585 504-03343 *RETAINING WALL (33)(ALTERNATIVE SYSTEMS) UH13B 0.000 0.000
CMO#61:(-1.000 LS)
LS 0.000 0.00
580,000.00000 0.000 0.00
0590 504-03344 *RETAINING WALL (34)(ALTERNATIVE SYSTEMS) UH14A 1.000 1.000
LS 0.000 0.00
500,000.00000 1.000 500,000.00
0595 504-03345 *RETAINING WALL (35)(ALTERNATIVE SYSTEMS) UH14B 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0600 504-03346 *RETAINING WALL (36)(ALTERNATIVE SYSTEMS) UH15, 0.000 0.000
CMO#47:(-1.000 LS)
LS 0.000 0.00
130,000.00000 0.000 0.00
0605 504-03347 *RETAINING WALL (37)(ALTERNATIVE SYSTEMS) UH16 1.000 1.000
LS 0.000 0.00
440,000.00000 1.000 440,000.00
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0610 506-00030 GROUTED RIPRAP CMO#59:(-661 CY), CMO#74:(-150 C Y) 1,906.400 560.700
cY 0.000 0.00
115.00000 560.700 64,480.50
0615 506-00206 RIPRAP (6 INCH) 183.000 183.000
cY 0.000 0.00
46.00000 183.000 8,418.00
0620 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING CM0#18:(+176  CY), 1,749.300 1,174.200
CMO#59:(-139 CY), CMO#74:(-1269 CY),
cY 0.000 0.00
52.00000 1,174.200 61,058.40
0625 601-01050 CONCRETE CLASS B (WALL) CMO#50 (-158 CY) 2,143.160 2,139.300
cY 0.000 0.00
240.00000 2,139.300 513,432.00
0630 601-03030 CONCRETE CLASS D (BOX CULVERT) CMO#59:(+125 CY) , 428.000 369.400
CMO#103:(+2 CY)
cY 0.000 0.00
550.00000 369.400 203,170.00
0635 601-06300 *CEMENT GROUT CMO#59:(-45 CF) 4,014.600 4,014.600
CF 0.000 0.00
25.00000 4,014.600 100,365.00
0640 602-00000 *REINFORCING STEEL CMO#50 (-22,583 LBS), CMO#59 :(+8632 437,158.000 428,478.000
LBS), CMO#103:(+480 LBS)
LB 0.000 0.00
0.50000 428,478.000 214,239.00
0645 603-01180 18 INCH REINFORCED CONCRETE PIPE CMO#59:(+5 LF) 114.000 79.000
CMO#95:(+28 LF)
LF 0.000 0.00
57.00000 79.000 4,503.00
0645 MATERIAL ALLOWANCE 18" RCP - SEPT. 2001 STOCKPI LE 0.000
LF 0.000 0.00
11.40000 0.000 0.00
0650 603-01240 24 INCH REINFORCED CONCRETE PIPE CMO#59:(+25 LF ), 5,516.500 3,720.500
CMO#85:(+60 LF), CMO#92:(+395 LF)
LF 161.000 7,889.00
49.00000 3,881.500 190,193.50
0650 MATERIAL ALLOWANCE 24" RCP - SEPT. 2001 STOCKPI LE 0.000
LF 0.000 0.00
16.78000 0.000 0.00
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0655 603-01300 30 INCH REINFORCED CONCRETE PIPE CMO0#18:(+32 LF ), 646.000 448.000
CMO#59:(-45 LF)
LF 0.000 0.00
81.00000 448.000 36,288.00
0655 MATERIAL ALLOWANCE 30" RCP - SEPT. 2001 STOCKPI LE 66.000
LF 0.000 0.00
21.83000 66.000 1,440.78
0660 603-01360 36 INCH REINFORCED CONCRETE PIPE CMO#59:(+55 LF ) 587.000 389.500
LF 0.000 0.00
95.00000 389.500 37,002.50
0660 MATERIAL ALLOWANCE 36" RCP - SEPT. 2001 STOCKPI LE 0.000
LF 0.000 0.00
29.95000 0.000 0.00
0665 603-01480 48 INCH REINFORCED CONCRETE PIPE 289.000 161.000
LF 0.000 0.00
104.00000 161.000 16,744.00
0665 MATERIAL ALLOWANCE 48" RCP - SEPT. 2001 STOCKPI LE 19.000
LF 0.000 0.00
50.96000 19.000 968.24
0670 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0675 603-05024 24 INCH REINFORCED CONCRETE END SECTION CMO#59: (-1 17.000 8.000
EACH
) EACH 3.000 1,350.00
450.00000 11.000 4,950.00
0680 603-05030 30 INCH REINFORCED CONCRETE END SECTION CMO0#18: (-1 3.000 2.000
EACH), CMO#59:(-1 EACH)
EACH 0.000 0.00
650.00000 2.000 1,300.00
0685 603-05036 36 INCH REINFORCED CONCRETE END SECTION CMO#59: (+1 4.000 2.000
EACH
) EACH 0.000 0.00
750.00000 2.000 1,500.00
0690 603-05048 48 INCH REINFORCED CONCRETE END SECTION 7.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
0695 603-10060 6 INCH CORRUGATED STEEL PIPE CMO#63:(-1790 LF) 630.000 630.000
LF 0.000 0.00
12.00000 630.000 7,560.00
0700 603-30030 30 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0705 603-70606 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 252.000 222.000
LF 0.000 0.00
540.00000 222.000 119,880.00
0705 MATERIAL ALLOWANCE 6X6 CBC - SEPT. 2001, STOCKP ILED 24.000
MAT'L
LF 0.000 0.00
245.00000 24.000 5,880.00
0705 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 6X6 C BC'S 6.000
LF 0.000 0.00
245.00000 6.000 1,470.00
0710 603-70806 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59:(-18 270.000 228.000
LF), CMO#103:(+12 LF)
LF 0.000 0.00
575.00000 228.000 131,100.00
0710 MATERIAL ALLOWANCE 8X6 CBC - SEPT. 2001, STOCKP ILED 0.000
MAT'L
LF 0.000 0.00
310.00000 0.000 0.00
0710 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X6 C BC'S 30.000
LF 0.000 0.00
275.00000 30.000 8,250.00
0715 603-70808 8X8 FOOT CONCRETE BOX CULVERT (PRECAST) CMO#59: (-18 288.000 264.000
LF
) LF 0.000 0.00
635.00000 264.000 167,640.00
0715 MATERIAL ALLOWANCE MARCH 2003, STOCKPILED 8X8 C BC'S 0.000
LF 0.000 0.00
310.00000 0.000 0.00
0720 604-00305 INLET TYPE C (5 FOOT) CM0#18:(+1 EACH), CMO#85: (+1 EA) 14.000 14.000
EACH 0.000 0.00
2,000.00000 14.000 28,000.00
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0720 MATERIAL ALLOWANCE INLET TYC,5' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
915.00000 0.000 0.00
0725 604-00310 INLET TYPE C (10 FOOT) CMO#59:(-1 EACH) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0725 MATERIAL ALLOWANCE INLET TYC,10' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
1,200.00000 0.000 0.00
0730 604-00505 INLET TYPE D (5 FOOT) 4.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0730 MATERIAL ALLOWANCE INLET TYD,5' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
1,400.00000 0.000 0.00
0735 604-00510 INLET TYPE D (10 FOOT) CMO#59:(+1 EACH) 9.000 6.000
EACH 0.000 0.00
4,000.00000 6.000 24,000.00
0735 MATERIAL ALLOWANCE INLET TYD,10' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
2,100.00000 0.000 0.00
0740 604-00515 INLET TYPE D (15 FOOT) 3.000 3.000
EACH 0.000 0.00
5,300.00000 3.000 15,900.00
0740 MATERIAL ALLOWANCE INLET TYD,15' - SEPT. 2001, 0.000
STOCKPILED MAT'L
EACH 0.000 0.00
2,900.00000 0.000 0.00
0745 604-00610 INLET TYPE D (DOUBLE) (10 FOOT) 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0750 604-25000 VANE GRATE INLET SPECIAL 16.000 6.500
EACH 0.000 0.00

6,200.00000 6.500 40,300.00
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0755 604-25005 VANE GRATE INLET (5 FOOT) CMO#15:(+1 EACH), CMO#92: (+1 10.000 4.500
EACH), CMO#95:(+1 EACH)
EACH 0.000 0.00
3,400.00000 4.500 15,300.00
0760 604-25010 VANE GRATE INLET (10 FOOT) CMO#59:(-2 EACH) 11.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0765 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) CMO#95:(+2 EACH) 9.000 4.000
EACH 0.000 0.00
4,700.00000 4.000 18,800.00
0770 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 1.500
EACH 0.000 0.00
7,500.00000 1.500 11,250.00
0775 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 2.000
EACH 0.000 0.00
14,000.00000 2.000 28,000.00
0780 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0785 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
0790 604-50003 INLET GRATING AND FRAME TYPE C 14.000 8.000
EACH 0.000 0.00
2,200.00000 8.000 17,600.00
0795 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO0#18:(+1 08 LF), 7,268.000 2,699.000
#31:(+15 LF), #54:(+364 LF),
LF 0.000 0.00
21.00000 2,699.000 56,679.00
0800 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) CMO#85:(-22504 LF) 359.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0805 606-00740 GUARDRAIL TYPE 7 (STYLE CE) CMO#85:(-65 LF) 183.500 129.000
LF 0.000 0.00
102.00000 129.000 13,158.00
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0810 606-01340 *END ANCHORAGE TYPE 3D CMO#54:(+2 EA), CMO#85:(  +2 EA), 14.000 4.000
CMO#122:(+3 EA)
EACH 0.000 0.00
530.00000 4.000 2,120.00
0815 606-01370 *TRANSITION TYPE 3G CM0#31:(+2 EACH), CMO#85:(+ 10 EA), 42.000 29.000
CMO#95:(+1 EACH),
EACH 0.000 0.00
1,100.00000 29.000 31,900.00
0820 606-01380 *TRANSITION TYPE 3H CMO#54:(+1 EA), CMO#85:(-11 EA), 12.000 1.000
CMO#122:(+1 EA)
EACH 0.000 0.00
635.00000 1.000 635.00
0825 606-01385 *TRANSITION TYPE 3] CMO#122:(+1 EA) 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0830 606-01390 *END ANCHORAGE TYPE 3K CMO0#18:(+2 EACH), CMO#85 (-1 4.000 3.000
EA
) EACH 0.000 0.00
800.00000 3.000 2,400.00
0835 606-02003 *END ANCHORAGE (NONFLARED) CMO#85:(+25 EA), CMO #95:(-1 29.000 20.000
EA), CMO#122:(+1 EA)
EACH 0.000 0.00
1,200.00000 20.000 24,000.00
0840 606-02005 *END ANCHORAGE (FLARED) CMO0#18:(-2 EACH), CMO#8  5:(-29 2.000 1.000
EA
) EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0845 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) CMO0#32:(-430 LF) 0.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0850 606-11030 *BRIDGE RAIL TYPE 10M CMO#85:(-313 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0855 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) CM0#32:(-24808 LF) 0.000 0.000
LF 0.000 0.00
198.00000 0.000 0.00
0860 607-00005 *END POST 47.000 27.000
EACH 0.000 0.00
260.00000 27.000 7,020.00
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0865 607-00010 *CORNER AND LINE BRACE POST 49.000 29.000
EACH 0.000 0.00
740.00000 29.000 21,460.00
0870 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO$S 404.000 0.000
LF 0.000 0.00
5.80000 0.000 0.00
0875 607-11350 *FENCE DEER CMO#90:(+2850 LF) 10,800.000 6,658.000
LF 0.000 0.00
14.00000 6,658.000 93,212.00
0880 607-11525 *FENCE (PLASTIC) 31,619.000 29,961.000
LF 1,086.000 4,561.20
4.20000 31,047.000 130,397.40
0885 607-53005 *FENCE CHAIN LINK (SPECIAL) 350.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0890 607-55100 *WIRE MESH 71,158.000 71,158.000
SF 0.000 0.00
1.50000 71,158.000 106,737.00
0895 607-56001 *FENCE (ANIMAL PROTECTION) CM0#18:(-11 LF) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0900 607-60000 *DEER GATE 7.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0905 607-60001 *PEDESTRIAN GATE (SPECIAL) CMO#90:(+3 EACH) 1.000 4.000
EACH 0.000 0.00
1,650.00000 4.000 6,600.00
0910 607-60004 *4 FOOT GATE WALK 5.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0915 607-60120 *20 FOOT GATE 4.500 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
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0920 607-60340 *40 FOOT GATE TWIN 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0925 612-00001 *DELINEATOR (TYPE [) CM0O#17:(+10 EACH), CMO#99: (-177 103.000 40.000
EACH
) EACH 0.000 0.00
24.00000 40.000 960.00
0930 612-00002 *DELINEATOR (TYPE Il) CMO#99:(+75 EACH) 70.000 43.000
EACH 0.000 0.00
26.00000 43.000 1,118.00
0935 612-00003 *DELINEATOR (TYPE Ill) CMO#99:(-23 EACH) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0940 613-00200 *2 INCH ELECTRICAL CONDUIT 63.000 63.000
LF 0.000 0.00
32.00000 63.000 2,016.00
0945 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) CMO#17:(+2 30 LF), 2,215.000 2,215.000
CMO#87:(+1830 LF), CMO #117: (-38884 LF)
LF 0.000 0.00
6.35000 2,215.000 14,065.25
0950 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 207.000 147.000
LF 0.000 0.00
42.00000 147.000 6,174.00
0955 613-05000 *DIRECT-BURIAL CABLE CMO0#17:(+1340 LF) 2,430.000 1,560.000
LF 0.000 0.00
16.00000 1,560.000 24,960.00
0955 MATERIAL ALLOWANCE STOCKPILED DIRECT BURIAL CABLE 1,116.000
LF 0.000 0.00
1.41000 1,116.000 1,573.56
0960 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0965 613-34350 *LIGHT STANDARD METAL (35 FOOT) 6.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 12270-BID ESTIMATE RUN
PROJECT: NHB 0821-052 ESTIMATE NO: 0040
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 SH 82 ROADWAY

0965 MATERIAL ALLOWANCE STOCKPILED LIGHT STANDARDS 4.000
EACH 0.000 0.00
2,340.00000 4.000 9,360.00
0970 613-40000 *CONCRETE FOUNDATION PAD 5.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0975 613-50100 *LIGHTING CONTROL CENTER 2.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0975 MATERIAL ALLOWANCE 2 EACH LIGHTING CONTROL CENTERS 1.000
EACH 0.000 0.00
2,825.00000 1.000 2,825.00
0980 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0980 MATERIAL ALLOWANCE STOCKPILED HPS LAMPS 4.000
EACH 0.000 0.00
36.00000 4.000 144.00
0980 MATERIAL ALLOWANCE STOCKPILED HPS LUMINAIRES 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0985 614-00011 *SIGN PANEL (CLASS I) CMO#17: (+15 SF); CMO#122: (+87 477.980 139.780
SF
) SF 18.000 288.00
16.00000 157.780 2,524.48
0990 614-00012 *SIGN PANEL (CLASS I1) 110.000 58.000
SF 0.000 0.00
31.00000 58.000 1,798.00
0995 614-00013 *SIGN PANEL (CLASS IlI) 240.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1000 614-00200 *STEEL SIGN POST (U-2) CMO#122: (-18 LF) 107.900 78.900
LF 0.000 0.00

11.50000 78.900 907.35
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1005 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 537.000 153.000
CMO#17: (+24 LF); CMO#122: (-81.5 LF)
LF 24.000 504.00
21.00000 177.000 3,717.00
1010 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) CM O#122: 211.000 0.000
+29 LF
( ) LF 0.000 0.00
34.00000 0.000 0.00
1015 614-80000 *FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1020 614-86740 *WEATHER MONITORING SYSTEM CMO#87:(-1 LS) 0.000 0.000
LS 0.000 0.00
48,000.00000 0.000 0.00
1020 MATERIAL ALLOWANCE 1 EACH WEATHER MONITORING SSTEM 0.000
LS 0.000 0.00
22,772.74000 0.000 0.00
1020 MATERIAL ALLOWANCE SURFACE SENSOR COMPONENTS 0.000
EACH 0.000 0.00
2,368.50000 0.000 0.00
1020 MATERIAL ALLOWANCE SOLAR POWER SUPPLY 0.000
EACH 0.000 0.00
4,245.10000 0.000 0.00
1025 615-00050 EMBANKMENT PROTECTOR TYPE 5 CMO#95:(+3 EACH) 18.000 9.000
EACH 0.000 0.00
1,800.00000 9.000 16,200.00
1030 618-08900 *GROUND ANCHOR CMO#59:(-152 LF) 12,335.000 12,335.000
LF 0.000 0.00
40.00000 12,335.000 493,400.00
1030 MATERIAL ALLOWANCE STOCKPILED TIEBACKS 0.000
LF 0.000 0.00
5.34300 0.000 0.00
1035 619-50040 *1/2 INCH PLASTIC PIPE 100,214.000 29,897.000
LF 0.000 0.00
0.50000 29,897.000 14,948.50
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1040 619-50100 *1-1/4 INCH PLASTIC PIPE 27,302.500 9,480.500
LF 0.000 0.00
3.00000 9,480.500 28,441.50
1045 619-50160 *2 INCH PLASTIC PIPE 18,772.400 13,462.500
LF 0.000 0.00
5.70000 13,462.500 76,736.25
1050 619-50240  *3 INCH PLASTIC PIPE 5,834.800 5,816.800
LF 0.000 0.00
6.80000 5,816.800 39,554.24
1055 621-00450 *DETOUR PAVEMENT CO#45:(+2337 SY) 7,542.000 7,542.000
SY 0.000 0.00
29.00000 7,542.000 218,718.00
1060 623-00164 *DRIP EMITTER 39,701.000 13,241.000
EACH 0.000 0.00
3.00000 13,241.000 39,723.00
1065 623-00168 *1 INCH EMITTER VALVE ASSEMBLY 77.000 41.000
EACH 0.000 0.00
94.00000 41.000 3,854.00
1070 623-01506 *3/4 INCH CHECK VALVE 0.000 0.000
EACH 0.000 0.00
104.00000 0.000 0.00
1075 623-01816 *2 INCH PRESSURE REDUCING VALVE 1.000 0.000
EACH 0.000 0.00
468.00000 0.000 0.00
1080 623-02006 *3/4 INCH DRAIN VALVE 14.000 2.000
EACH 0.000 0.00
61.00000 2.000 122.00
1085 623-03004 *3/4 IN DRIP ZONE CONTROL VALVE 225.000 72.000
EACH 0.000 0.00
116.00000 72.000 8,352.00
1090 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 0.000 0.000
EACH 0.000 0.00

300.00000

0.000

0.00
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1095 623-04000 CONTROL WIRE 24 VOLT 166,515.500 156,010.000
LF 0.000 0.00
0.12000 156,010.000 18,721.20
1100 623-05016 *2 INCH GATE VALVE 13.000 11.000
EACH 0.000 0.00
90.00000 11.000 990.00
1105 623-05024 *3 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
117.00000 2.000 234.00
1110 623-08124 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
1110 MATERIAL ALLOWANCE STOCKPILED 24 STA CONTROLLER 1.000
EACH 0.000 0.00
712.50000 1.000 712.50
1115 623-08140 *40 STATION AUTOMATIC CONTROLLER 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
1120 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
1125 623-09950 *IRRIGATION WELLS 220.000 220.000
LF 0.000 0.00
265.00000 220.000 58,300.00
1130 623-09960 *PUMP SYSTEM 1.000 0.750
LS 0.000 0.00
48,000.00000 0.750 36,000.00
1130 MATERIAL ALLOWANCE STOCKPILED COMPONENTS 0.000
LS 0.000 0.00
48,000.00000 0.000 0.00
1135 625-00000 *CONSTRUCTION SURVEYING 0.980 0.739
LS 0.020 20,000.00

,000,000.00000 0.759 759,000.00
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1140  626-00000 *MOBILIZATION 0.980 0.980
LS 0.000 0.00
,090,000.00000 0.980 7,928,200.00
1145 626-01000 PUBLIC INFORMATION SERVICES 0.980 0.760
LS 0.020 1,280.00
64,000.00000 0.780 49,920.00
1150 627-00001 PAVEMENT MARKING PAINT CMO#99:(+161 GALLONS) 356.750 224.750
GAL 0.000 0.00
58.00000 224.750 13,035.50
1155 627-00005 EPOXY PAVEMENT MARKING CMO#17:(+13 GALLONS), 1,325.400 917.400
CMO#99:(+855 GALLONS)
GAL 0.000 0.00
64.00000 917.400 58,713.60
1160 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1165 627-00026 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1170  627-01000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000
CMO#99: (-17844 SF); CMO#122: (-15796 SF)
SF 0.000 0.00
8.00000 0.000 0.00
1175 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 119.800 119.800
(WORD-SYMBOL) CMO#122: (-790 SF)
SF 0.000 0.00
17.50000 119.800 2,096.50
1180 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(XWALK-STOPLINE) CMO#122: (-120 SF)
SF 0.000 0.00
7.50000 0.000 0.00
1185  630-00000 *FLAGGING 83,488.330 68,096.500
HOUR 914.500 23,777.00
26.00000 69,011.000 1,794,286.00
1190  630-00002 *TRAFFIC CONTROL SUPERVISOR 1,060.250 741.000
DAY 19.000 7,790.00
410.00000 760.000 311,600.00
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1195 630-00007 *TRAFFIC CONTROL INSPECTION 273.000 205.000
DAY 9.000 1,143.00
127.00000 214.000 27,178.00
1200 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 10.800
EACH 0.000 0.00
555.00000 10.800 5,994.00
1205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 49.500
EACH 0.000 0.00
265.00000 49.500 13,117.50
1210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 39.600
EACH 0.000 0.00
265.00000 39.600 10,494.00
1215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 40.500
EACH 0.000 0.00
265.00000 40.500 10,732.50
1220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 148.000 117.900
SF 15.300 566.10
37.00000 133.200 4,928.40
1225 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
35,000.00000 5.400 189,000.00
1230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
5,300.00000 1.800 9,540.00
1235 630-80360 *DRUM CHANNELIZING DEVICE 238.000 144.900
EACH 0.000 0.00
133.00000 144.900 19,271.70
1240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 32.000 28.800
EACH 0.000 0.00
160.00000 28.800 4,608.00
1245 630-80370 *CONCRETE BARRIER (TEMPORARY) 15,320.000 13,788.000
LF 0.000 0.00
17.30000 13,788.000 238,532.40
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1250 630-80380 *TRAFFIC CONE 301.000 226.800
EACH 0.000 0.00
26.50000 226.800 6,010.20
1255 630-80390 CHANNELIZING DEVICE (SPECIAL) CM0#33:(-300 EACH ) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
1260 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 14.000 12.600
(TEMPORARY)
EACH 0.000 0.00
7,400.00000 12.600 93,240.00
1265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 700-70011 F/A PARTNERING 12,628.830 12,628.830
FA 0.000 0.00
1.00000 12,628.830 12,628.83
1275 700-70022 F/A OJT PILOT 53,364.400 15,250.000
FA 0.000 0.00
1.00000 15,250.000 15,250.00
1280 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70025 F/A QUALITY INCENTIVE PAYMENT 55,864.130 16,757.270
FA 0.000 0.00
1.00000 16,757.270 16,757.27
1290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 700-70035 F/A DISPUTES REVIEW BOARD 45,325.220 45,313.460
FA 0.000 0.00
1.00000 45,313.460 45,313.46
1300 700-70035 F/A EARLY INCENTIVE COMPLETION 500,000.000 175,000.000
FA 0.000 0.00
1.00000 175,000.000 175,000.00
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1305 700-70035 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 134,053.110 134,053.110
FA 0.000 0.00
1.00000 134,053.110 134,053.11
1310 700-70035 F/A GAS LINE PROTECTION 4,976.160 4,976.160
FA 0.000 0.00
1.00000 4,976.160 4,976.16
1315 700-70035 F/A LANE RENTAL -25,750.000 -25,750.000
FA 0.000 0.00
1.00000 -25,750.000 -25,750.00
1320 700-70035 F/A TRANSIT PRIORITIZATION EQUIPMENT 100,000.000 100,000.000
FA 0.000 0.00
1.00000 100,000.000 100,000.00
1325 700-70035 F/IA VECP 55,667.900 55,667.900
FA 0.000 0.00
1.00000 55,667.900 55,667.90
1330 700-70035 F/A WELL YIELD TESTS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1335 700-70081 F/A PROVIDE IRRIGATION WATER 8,947.000 8,947.000
FA 0.000 0.00
1.00000 8,947.000 8,947.00
1340 700-70392 F/A WETLAND RESTORATION 25,730.260 25,730.260
FA 0.000 0.00
1.00000 25,730.260 25,730.26
1345 700-70440 F/A ROCK SCALING /SCULPTING 7,935.550 7,935.550
FA 0.000 0.00
1.00000 7,935.550 7,935.55
2420 625-00000 CONST SURVEYING CO#3, MCR LI-2. SURVEY MONUME NTATION 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
2425 700-70210 F/A LIGHTS CO#4, MCR LI-3. SHALE BLUFFS LIGHTI NG 3,518.560 3,518.560

MODIFICATIONS
FA 0.000 0.00

1.00000 3,518.560 3,518.56
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2430 900-00006 ADDED ITEM (DOLLAR)/ CO#5, MCR LI-4. SHALE BLUFFS 1,827.000 1,827.000
LIGHTING EQUIPMENT
DOL 0.000 0.00
1.00000 1,827.000 1,827.00
2435 700-70081 F/A PROVIDE CO#6, MCR LI-5. DEICING WORK HHH W INTER 9,805.690 10,775.560
2000/2001
FA 0.000 0.00
1.00000 10,775.560 10,775.56
2440 900-00006 ADDED ITEM (DOLLAR)/ CO#7, MCR LI-6. EMERGENCY RO AD 540.380 540.380
CLOSURE
DOL 0.000 0.00
1.00000 540.380 540.38
2445 900-00014 ADDED ITEM (LUMP SUM)/ CO#8, MCR LI-7. INSTALL T1 D ATA 1.000 1.000
CONNECTION FOR FIELD OFFICES
LS 0.000 0.00
6,091.85000 1.000 6,091.85
2450 900-00006 ADDED ITEM (DOLLAR)/ CO#9, MCR LI-8. MONTHLY LONG 30,408.610 21,627.360
DISTANCE AND COMMUNICATION
DOL 656.100 656.10
1.00000 22,283.460 22,283.46
2460 700-70081 F/A PROVIDE CO#11, MCR LI-10. SHALE BLUFFS ELE CTRICAL 1.000 1.000
MATERIALS
FA 0.000 0.00
772.86000 1.000 772.86
2465 700-70081 F/A PROVIDE CO#12, MCR LI-11. ADD TILT OPTION FOR 6 1.000 1.000
EA SOLAR VMS SIGNS
FA 0.000 0.00
18,017.50000 1.000 18,017.50
2470 900-00007 ADDED ITEM (EACH)/ C0#13, MCR LI-12. ELECTRICIAN'S 1 131.000 88.000
TON TRUCK WITH HAND TOOLS
EACH 0.000 0.00
10.00000 88.000 880.00
2480 900-00014 *ADDED ITEM (LUMP SUM)/ CMO#17, CR-7. SMITH W AY 1.000 1.000
INTERSECTION IMPROVEMENTS
LS 0.000 0.00
16,842.83000 1.000 16,842.83
2485 412-00800 CONC PVMT (8 IN) CMO#17, CR-7. SMITH WAY 219.000 219.000
INTERSECTION IMPROVEMENTS
SY 0.000 0.00
40.00000 219.000 8,760.00
2520 900-00010 *ADDED ITEM (HOUR)/ CO#23, MCR LI-16. ELECTRIC IAN'S 6.000 6.000
RUBBER TIRED BACKHOE
HOUR 0.000 0.00
44.00000 6.000 264.00
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2525 900-00014 ADDED ITEM (LUMP SUM)/ CO#24, MCR LI-17. T-1 VOICE 16,084.890 16,084.890
LINES, STARTUP COSTS
LS 0.000 0.00
1.00000 16,084.890 16,084.89
2530 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-18. 37.000 22.000
JOURNEYMAN/FOREMAN ELECTRICIAN HOURS
HOUR 0.000 0.00
76.59000 22.000 1,684.98
2535 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-19. APPRENTI CE 97.000 42.000
ELECTRICIAN HOURS
HOUR 0.000 0.00
36.72000 42.000 1,542.24
2540 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-20. JOURNEYM AN 168.500 91.500
ELECTRICIAN HOURS
HOUR 0.000 0.00
46.21000 91.500 4,228.22
2545 900-00014 ADDED ITEM (LUMP SUM)/ CO#26, MCR LI-21. ADVANCE 0.000 0.000
PAYMENT FOR 6 EA VMS SIGNS
LS 0.000 0.00
18,000.00000 0.000 0.00

2560 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-23. BUCKET T RUCK 65.500 61.500
HOUR 0.000 0.00
33.00000 61.500 2,029.50

2565 900-00010 *ADDED ITEM (HOUR)/ CO#25, MCR LI-24. COMPRESSO R 0.000 0.000
HOUR 0.000 0.00
13.20000 0.000 0.00
2585 900-00014 ADDED ITEM (LUMP SUM)/ CMO#31, CR-8. WATERVIEW PH  ASE 1.000 1.000
1, CLEAR AND GRUB
LS 0.000 0.00
8,655.00000 1.000 8,655.00
2590 601-06300 *CEMENT GROUT CMO#31, CR-8. WATERVIEW PHASE 1 , 4,356.000 4,356.000
CEMENT GROUT
CF 0.000 0.00
19.80000 4,356.000 86,248.80
2595 900-00007 ADDED ITEM (EACH)/ CMO#31, CR-8. WATERVIEW PHASE 1, 83.000 83.000
CONCRETE PANELS
EACH 0.000 0.00
1,374.00000 83.000 114,042.00
2600 618-08900 *GROUND ANCHOR CMO#31, CR-8. WATERVIEW PHASE 1, 7,240.000 7,240.000
GROUND ANCHORS
LF 0.000 0.00
67.69000 7,240.000 490,075.60
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2605 606-00705 GDRAIL TY 7 (SPEC) CMO#31, CR-8. WATERVIEW PH ASE 1, 825.000 825.000
TYPE 7 PRECAST PORTABLE
LF 0.000 0.00
40.00000 825.000 33,000.00
2610 900-00014 ADDED ITEM (LUMP SUM)/ CMO#31, CR-8. WATERVIEW PH ASE 1.000 1.000
1, PUBLIC INFO SERVICE
LS 0.000 0.00
898.00000 1.000 898.00
2615 900-00014 ADDED ITEM (LUMP SUM)/ CMO#31, CR-8. WATERVIEW PH ASE 1.000 1.000
1, EROSION CONTROL SUPERVISR
LS 0.000 0.00
224.00000 1.000 224.00
2620 203-01510 BACKHOE CMO#31, CR-8. WATERVIEW PHASE 1, BAC KHOE 434.000 412.500
HOUR 12.500 1,600.00
128.00000 425.000 54,400.00
2625 700-70081 F/A PROVIDE CO#30, MCR LI-28. AUTOMOBILE TOWI NG. 6,955.430 6,075.430
FA 110.000 110.00
1.00000 6,185.430 6,185.43
2645 900-00010 ADDED ITEM (HOUR)/ CMO#32, CR1. TREE TRIMMING 45.500 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
2680 606-10700 *BRIDGE RAIL TYPE 7 CMO#32, CR-1. SH 82 ADDE D 25,701.000 14,350.000
BRIDGE RAIL TYPE 7 (SPECIAL)
LF 0.000 0.00
165.00000 14,350.000 2,367,750.00
2685 900-00007 ADDED ITEM (EACH)/ CMO#33, CR-10. CHANNELIZING DEV ICE 296.000 296.000
( SPECIAL); L- WALLS
EACH 0.000 0.00
2,500.00000 296.000 740,000.00
2690 630-80384 TUBULAR MARKER CO#34, MCR LI-32. SH 82 TUBULAR 65.000 58.500
MARKERS
EACH 0.000 0.00
109.20000 58.500 6,388.20
2695 900-00014 ADDED ITEM (LUMP SUM)/ CO#34, MCR LI-33. RESET DEE R 1.000 1.000
FENCE AT ASPEN AIRPORT
LS 0.000 0.00
7,150.00000 1.000 7,150.00
2700 900-00006 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-34. WEB CAMS; 10,568.150 10,568.150
INSTALLATION,SERVICE,UTILITIES
DOL 0.000 0.00
1.00000 10,568.150 10,568.15
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CAT NO0200 82 ROADWAY
2705 900-00006 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-35. WATERVIEW 13,574.340 13,824.340
PROPERTY MITIGATION
DOL 0.000 0.00
1.00000 13,824.340 13,824.34
2710 216-00037 SOIL RETEN BLANKET (COCONUT) CO#34, MCR LI-36. 461.200 461.200
COCONUT BIODEGRADABLE RETENTION BLANKETS
sy 0.000 0.00
3.57000 461.200 1,646.48
2715 216-00030 SOIL RETEN BLANKET (SPEC) CO#34, MCR LI-37. ST RAW AND 3,815.400 1,718.900
COCONUT RETENTION BLANKETS
5% 0.000 0.00
3.30000 1,718.900 5,672.37
2725 700-70081 F/A PROVIDE CO#34, MCR LI-39. TRAFFIC SIGNAL E QUIP SH 18,591.620 18,591.620
82 /LRR INTRSCTN
FA 0.000 0.00
1.00000 18,591.620 18,591.62
2730 900-00006 ADDED ITEM (DOLLAR)/ CO#37, MCR LI-40. PROJECT 11,740.820 9,000.250
PHOTOGRAPHS
DOL 0.000 0.00
1.00000 9,000.250 9,000.25
2735 900-00014 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-41. MACKEY 3,494.750 3,494.750
PROPERTY LANDSCAPING
LS 0.000 0.00
1.00000 3,494.750 3,494.75
2740  900-00006 ADDED ITEM (DOLLAR)/ CO#40, MCR LI-42. STOCKPILED 18,404.250 18,404.250
TIEBACKS
DOL 0.000 0.00
1.00000 18,404.250 18,404.25
2745 900-00014 ADDED ITEM (LUMP SUM)/ CO#40, MCR LI-43. CORRUGAT ED 12,000.000 12,000.000
SHEATHING FOR TIEBACKS
LS 0.000 0.00
1.00000 12,000.000 12,000.00
2750 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-44. HAND DRILL AN D 88.300 88.300
COMPRESSOR
HOUR 0.000 0.00
13.33000 88.300 1,177.04
2755 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-45. YENTER 4WD 1- TOM 248.500 248.500
SUPPORT TRUCK
HOUR 0.000 0.00
11.34000 248.500 2,817.99
2760 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-46. FURAKAWA HCR 9 8.000 8.000
AND OPERATOR
HOUR 0.000 0.00
153.49000 8.000 1,227.92
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CAT NOO0200 82 ROADWAY
2765 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-47. FURAKAWA HCR 12 0.000 0.000
AND OPERATOFR
HOUR 0.000 0.00
179.50000 0.000 0.00
2770 900-00010 ADDED ITEM (HOUR)/ CO#40, MCR LI-48. GROUT PLANT/P UMI 4.000 4.000
HOUR 0.000 0.00
5.67000 4.000 22.68
2785 900-00006 ADDED ITEM (DOLLAR)/ CMO#41, LI-65. AMES PORTION 56,406.610 56,406.610
(50%) OF VECP SAVINGS
DOL 0.000 0.00
1.00000 56,406.610 56,406.61
2795 900-00014 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-49. REPAIR 1.000 1.000
ENVIRONMENTAL FENCE.
LS 0.000 0.00
1,068.30000 1.000 1,068.30
2800 900-00014 ADDED ITEM (LUMP SUM)/ CO#42, MCR LI-50. CONCRETE -1.000 -1.000
PRICE REDUCTION
LS 0.000 0.00
280.00000 -1.000 -280.00
2805 213-00011 MULCHING (HYDRAULIC) CO#42, MCR LI-51. TEMPORA RY 20.635 15.585
HYDRO-MULCH/EROSION CONTROL
ACRE 0.000 0.00
1,788.00000 15.585 27,865.98
2810 900-00009 ADDED ITEM (GALLON)/ CO#43, MCR LI-52. MAG CHLORID E 12,760.000 12,760.000
DE-ICER
GAL 0.000 0.00
0.98000 12,760.000 12,504.80
2815 900-00019 ADDED ITEM (MONTH)/ CO#43, MCR LI-53. DE-ICER TRUC K 7.000 7.000
MON 0.000 0.00
1,115.00000 7.000 7,805.00
2820 900-00014 ADDED ITEM (LUMP SUM)/ CO#43, MCR LI-54. DE-ICING 0.000 1.000
EQUIPMENT
LS 0.000 0.00
5,592.00000 1.000 5,592.00
2825 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-55. 1.000 1.000
STUTSMAN/GERBAZ DITCH LINER AND PIPE
LS 0.000 0.00
1,563.96000 1.000 1,563.96
2830 208-00011 EROSION BALES (WEED FREE) CO#46, MCR LI-56. ER OSION 53.000 53.000
BALES
EACH 0.000 0.00
16.00000 53.000 848.00
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CAT NO0200 SH 82 ROADWAY
2865 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-66. BRUSH CRE EK 1.000 1.000
CURB REPAIR.
LS 0.000 0.00
13,482.91000 1.000 13,482.91
2870 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-67. UH11 1.000 1.000
ADDITIONAL SHOTCRETE.
LS 0.000 0.00
27,860.00000 1.000 27,860.00
2875 900-00010 ADDED ITEM (HOUR)/ CO#46, MCR LI-68. CASING DRILL + 151.500 151.500
COMPRESSOR + LABOR
HOUR 0.000 0.00
304.72000 151.500 46,165.08
2880 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-69. CASING 1.000 1.000
MATERIAL.
LS 0.000 0.00
5,170.00000 1.000 5,170.00
2885 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-70. SHOTCRETE 1.000 1.000
ABOVE TES-10.
LS 0.000 0.00
5,174.00000 1.000 5,174.00
2890 900-00014 ADDED ITEM (LUMP SUM)/ CO#46, MCR LI-71. ACCESS AN D 1.000 1.000
PARKING AREA PAVEMENT.
LS 0.000 0.00
15,500.00000 1.000 15,500.00
2895 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-72. BRUSH CRE EK 1.000 1.000
CURB SEAL
LS 0.000 0.00
153.26000 1.000 153.26
2900 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-73. UHO4 1.000 1.000
ADDITIONAL TIEBACK LENGTHS
LS 0.000 0.00
29,100.00000 1.000 29,100.00
2905 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-74. SURVCO 0.000 -1.000
BACKCHARGE
LS 0.000 0.00
5,560.00000 -1.000 -5,560.00
2910 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-75. LRR 1.000 1.000
SHOULDERING
LS 0.000 0.00
11,648.00000 1.000 11,648.00
2915 900-00012 ADDED ITEM (FOOT)/ CO#48, MCR LI-76. GROUT SOCKS 0.000 0.000
LF 0.000 0.00
0.92000 0.000 0.00
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2920 900-00014 ADDED ITEM (LUMP SUM)/ CO#48, MCR LI-77. UH11 1.000 1.000
ADDITIONAL INTEGRAL COLOR
LS 0.000 0.00
14,909.00000 1.000 14,909.00
2935 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-80. BRUSH CRE EK 1.000 1.000
- MISC. MATERIALS
LS 0.000 0.00
111.55000 1.000 111.55
2940 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-81. INSTALL 1.000 1.000
TEMPORARY STRIPING
LS 0.000 0.00
1,175.60000 1.000 1,175.60
2945 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-82. ADDITIONA L 1.000 1.000
BARRIER REFLECTORS
LS 0.000 0.00
7,549.67000 1.000 7,549.67
2950 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-83. UH12 1.000 1.000
ADDITIONAL SOIL NAILS.
LS 0.000 0.00
4,438.00000 1.000 4,438.00
2955 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-84. UH04 1.000 1.000
ADDITIONAL SHEATHING LENGTH.
LS 0.000 0.00
1,406.25000 1.000 1,406.25
2960 900-00014 ADDED ITEM (LUMP SUM)/ CO#49, MCR LI-85. UH15 & UH 16 1.000 1.000
VERIFICATION NAILS/TESTING
LS 0.000 0.00
1,425.00000 1.000 1,425.00
2965 900-00012 ADDED ITEM (FOOT)/ CMO#50, LI-86. 7" MICROPILES 28,801.000 28,801.000
LF 0.000 0.00
102.75000 28,801.000 2,959,302.75
2970 900-00006 ADDED ITEM (DOLLAR)/ CMO#50, LI-87. AMES PORTION O F 0.000 0.000
MICROPILE VECP SAVINGS
DOL 0.000 0.00
1.00000 0.000 0.00
2975 900-00014 ADDED ITEM (LUMP SUM)/ CMO#50, LI-88. MICROPILE VE CP 1.000 1.000
DESIGN COSTS
LS 0.000 0.00
26,000.00000 1.000 26,000.00
2985 504-03334 RETAINING WALL (24)(ALTERNATIVE SYSTEMS) CMO#47 1.000 1.000
LI-90. UHO6A, NEW LS PRICE
LS 0.000 0.00
378,123.82000 1.000 378,123.82
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2990 504-03346 RETAINING WALL (36)(ALTERNATIVE SYSTEMS) CMO#47 1.000 1.000
LI-91. UH15, NEW LS PRICE
LS 0.000 0.00
288,762.88000 1.000 288,762.88
2995 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-92. CLOSURE 1.000 1.000
STRIP FOR UPHILL WALLS
LS 0.000 0.00
3,500.00000 1.000 3,500.00
3000 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-93. UH06 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
2,536.00000 1.000 2,536.00
3005 900-00004 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-99. BLASTIN G< 0.000 0.000
500 CY
cY 0.000 0.00
13.20000 0.000 0.00
3010 900-00004 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-100. BLASTI NG 0.000 0.000
>500CY
cY 0.000 0.00
6.12000 0.000 0.00
3015 900-00004 ADDED ITEM (CUBIC YARD)/ CO#53, MCR LI-101. ROCK 1,453.700 1,318.700
EXCAVATION
cY 0.000 0.00
16.53000 1,318.700 21,798.11
3020 900-00012 ADDED ITEM (FOOT)/ CO#51, MCR LI-94. SNOW FENCE 409.000 409.000
LF 0.000 0.00
55.00000 409.000 22,495.00
3025 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-95. RESTRIPIN G 1.000 1.000
THRU SNOWMASS CANYON
LS 0.000 0.00
22,428.37000 1.000 22,428.37
3030 900-00010 ADDED ITEM (HOUR)/ CO#51, MCR LI-96. CLEAN BARRIER 350.500 350.500
REFLECTORS
HOUR 0.000 0.00
46.88000 350.500 16,431.44
3035 900-00006 ADDED ITEM (DOLLAR)/ CO#51, MCR LI-97. SNOW REMOVA L 14,794.500 14,794.500
DOL 0.000 0.00
1.00000 14,794.500 14,794.50
3040 900-00014 ADDED ITEM (LUMP SUM)/ CO#51, MCR LI-98. INSTALL 1.000 1.000
ADDITIONAL REFLECTORS
LS 0.000 0.00
2,401.44000 1.000 2,401.44
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3045 900-00014 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-102. MAG LOCA TOF 0.000 1.000
LS 0.000 0.00
1,041.34000 1.000 1,041.34
3050 900-00014 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-103. VMS #2, -1.000 -1.000
NOV'01- JAN'02
LS 0.000 0.00
1,749.00000 -1.000 -1,749.00
3055 900-00014 ADDED ITEM (LUMP SUM)/ CO#53, MCR LI-104. UH11 1.000 1.000
SHOTCRETE COLOR
LS 0.000 0.00
3,779.60000 1.000 3,779.60
3060 900-00012 ADDED ITEM (FOOT)/ WOOD FENCE (SOUND BARRIER), 99.500 99.500
CMO#54:(+98 LF)
LF 0.000 0.00
121.00000 99.500 12,039.50
3065 900-00014 *ADDED ITEM (LUMP SUM)/ LAZY GLEN CMU WALL, CMO  #54:(+1 1.000 1.000
LS
) LS 0.000 0.00
91,910.59000 1.000 91,910.59
3075 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-105. BRUGG 1.000 1.000
NETTING/BRIDGE 6 CLEANOUT
LS 0.000 0.00
20,182.77000 1.000 20,182.77
3080 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-106. SOIL 1.000 1.000
RETENTION BLANKETS/BRIDGE 6 CLEANOUT
LS 0.000 0.00
3,408.94000 1.000 3,408.94
3085 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-107. UH13 1.000 1.000
ADDITIONAL VERIFICATION ANCHORS
LS 0.000 0.00
1,195.25000 1.000 1,195.25
3090 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-108. UH07 1.000 1.000
ADDITIONAL TIEBACKS
LS 0.000 0.00
4,000.00000 1.000 4,000.00
3095 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-109. UV02 1.000 1.000
VERIFICATION TEST MAT'LS
LS 0.000 0.00
1,577.98000 1.000 1,577.98
3100 900-00014 ADDED ITEM (LUMP SUM)/ CO 57, MCR LI-110. UH13B 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
5,737.50000 1.000 5,737.50
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3105 900-00006 ADDED ITEM (DOLLAR)/ CO 57, MCR LI-111. BRIDGE 6 28,740.460 28,740.460
TEMPORARY SHORING
DOL 0.000 0.00
1.00000 28,740.460 28,740.46
3110 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-112. CENTERLI NE 1.000 1.000
RUMBLE STRIP
LS 0.000 0.00
11,086.18000 1.000 11,086.18
3115 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-113. UHO5 A&B 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
16,394.40000 1.000 16,394.40
3120 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-114. UH13B 1.000 1.000
ADDITIONAL SOIL NAILS
LS 0.000 0.00
675.00000 1.000 675.00
3125 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-115. TEMPORAR Y 1.000 1.000
SLOPE DRAIN MATERIALS
LS 0.000 0.00
2,680.10000 1.000 2,680.10
3130 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-116. #10 BAR 1.000 1.000
ROCK ANCHORS
LS 0.000 0.00
6,851.00000 1.000 6,851.00
3135 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-117. UHO7 1.000 1.000
ADDITIONAL TIEBACK LENGTH
LS 0.000 0.00
29,772.50000 1.000 29,772.50
3140 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-118. TESO7 1.000 1.000
ADDITIONAL TIEBACK LENGTH
LS 0.000 0.00
2,686.25000 1.000 2,686.25
3145 900-00014 ADDED ITEM (LUMP SUM)/ CO 58, MCR LI-119. UV02 1.000 1.000
VERIFICATION ANCHORS
LS 0.000 0.00
2,577.50000 1.000 2,577.50
3150 900-00001 ADDED ITEM (ACRE)/ CO#60, MCR LI-120. TEMPORARY 0.500 0.500
SEEDING
ACRE 0.000 0.00
1,268.30000 0.500 634.15
3155 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-121. IRRIGATI ON 1.000 1.000
SYSTEM MODIFICATION/WETLANDS
LS 0.000 0.00
115.04000 1.000 115.04
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3160 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-122. BRIDGE 6 1.000 1.000
CLEANOUT MATERIALS
LS 0.000 0.00
1,714.93000 1.000 1,714.93
3165 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-123. HOLLAND 1.000 1.000
HILLS TREE REMOVALS
LS 0.000 0.00
996.13000 1.000 996.13
3170 900-00014 ADDED ITEM (LUMP SUM)/ CO#60, MCR LI-124. SLOPE DR AIN 1.000 1.000
@ 1452+00.
LS 0.000 0.00
290.17000 1.000 290.17
3175 900-00004 ADDED ITEM (CUBIC YARD)/ CO#60, MCR LI-125. CLASS D 1,839.200 1,839.200
FOR DOUBLE TEE FOOTINGS
cY 0.000 0.00
5.06000 1,839.200 9,306.35
3180 504-03342 RETAINING WALL (32)(ALTERNATIVE SYSTEMS) CMO 61 1.000 1.000
UH13A NEW LS PRICE
LS 0.000 0.00
927,064.84000 1.000 927,064.84
3185 504-03343 RETAINING WALL (33)(ALTERNATIVE SYSTEMS) CMO 61 1.000 1.000
UH13B NEW LS PRICE
LS 0.000 0.00
619,827.46000 1.000 619,827.46
3190 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-126. BRIDGE 5 -1.000 -1.000
CONCRETE PRICE REDUCTION
LS 0.000 0.00
560.00000 -1.000 -560.00
3195 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-127. FIELD 1.000 1.000
OFFICE FIRST AID SUPPLIES
LS 0.000 0.00
111.65000 1.000 111.65
3200 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-128. IRRIGATI ON 1.000 1.000
SLEEVES FREIGHT
LS 0.000 0.00
330.00000 1.000 330.00
3205 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-129. LAZY GLE N 1.000 1.000
FOOTER LEVELING
LS 0.000 0.00
393.63000 1.000 393.63
3210 900-00022 ADDED ITEM (SQUARE YARD)/ CO 62, MCR LI-130. 2,786.000 2,786.000
SEPARATOR FABRIC
53% 0.000 0.00
2.70000 2,786.000 7,522.20
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3215 900-00014 ADDED ITEM (LUMP SUM)/ CO 62, MCR LI-131. MSE 1.000 1.000
LEVELING PAD STEP REBAR
LS 0.000 0.00
12,220.00000 1.000 12,220.00
3220 900-00006 ADDED ITEM (DOLLAR)/ CO 62, MCR LI-132. ABC PUNCHL IST 14,084.600 14,572.630
LANDSCAPING
DOL 0.000 0.00
1.00000 14,572.630 14,572.63
3225 900-00014 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-133. DV05 ADD L 1.000 1.000
EMBANKMENT MATERIAL
LS 0.000 0.00
8,896.00000 1.000 8,896.00
3230 900-00014 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-134. TEMP 1.000 1.000
SHORING @ 1533 CBC
LS 0.000 0.00
9,375.00000 1.000 9,375.00
3235 900-00014 ADDED ITEM (LUMP SUM)/ CO 64, MCR LI-135. UV02 1.000 1.000
VERIFICATION ANCHOR PANELS
LS 0.000 0.00
2,543.16000 1.000 2,543.16
3240 900-00014 *ADDED ITEM (LUMP SUM)/ WATERVIEW PHASE 2, CMO  67:(+1 1.000 1.000
LS
) LS 0.000 0.00
173,557.17000 1.000 173,557.17
3245 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-136. WATER TA P 1.000 1.000
LS 0.000 0.00
364.54000 1.000 364.54
3250 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-137. PROJECT 1.000 1.000
FIRE PROTECTION
LS 0.000 0.00
5,441.00000 1.000 5,441.00
3255 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-138. ABC 1.000 1.000
SEDIMENT REMOVAL
LS 0.000 0.00
114.15000 1.000 114.15
3260 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-139. 1505 CBC 1.000 1.000
CONCRETE FORMING
LS 0.000 0.00
146.12000 1.000 146.12
3265 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-140. 1505 CBC 1.000 1.000
DRILL TIME
LS 0.000 0.00
2,256.98000 1.000 2,256.98
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CAT NOO0200 82 ROADWAY
3270 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-141. CLOSURE 1.000 1.000
POUR FOR LOWER STEP OF DT PANELS
LS 0.000 0.00
1,458.00000 1.000 1,458.00
3275 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-142. INCREASE 1.000 1.000
MOMENT SLAB THICKNESS/DT PANELS
LS 0.000 0.00
8,750.00000 1.000 8,750.00
3280 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-143. UV08 & U V09 1.000 1.000
INCREASED FASCIA
LS 0.000 0.00
10,523.50000 1.000 10,523.50
3285 900-00014 ADDED ITEM (LUMP SUM)/ CO 69, MCR LI-144. MESH 1.000 1.000
HANGING WITH HELICOPTER
LS 0.000 0.00
4,448.10000 1.000 4,448.10
3290 900-00012 ADDED ITEM (FOOT)/ CO 69, MCR LI-145. MOVING CONCR ETE 3,430.000 2,350.000
BARRIER
LF 0.000 0.00
8.50000 2,350.000 19,975.00
3295 900-00007 ADDED ITEM (EACH)/ CO 70, MCR LI-146. 16 STATION 1.000 0.000
CONTROLLER
EACH 0.000 0.00
2,665.50000 0.000 0.00
3300 900-00006 ADDED ITEM (DOLLAR)/ CO 70, MCR LI-147. BIDWELL 2,597.940 2,597.940
REPRESENTATIVE
DOL 0.000 0.00
1.00000 2,597.940 2,597.94
3305 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-148. TESTER 0.000 1.000
SHEDS
LS 0.000 0.00
2,760.00000 1.000 2,760.00
3310 900-00012 ADDED ITEM (FOOT)/ CO 70, MCR LI-149. 1/2" DE-ICER 0.000 0.000
CONDUIT
LF 0.000 0.00
3.69000 0.000 0.00
3315 900-00012 ADDED ITEM (FOOT)/ CO 70, MCR LI-150. 1" DE-ICER 1,180.000 1,180.000
CONDUIT
LF 0.000 0.00
8.53000 1,180.000 10,065.40
3320 900-00012 ADDED ITEM (FOOT)/ CO 70, MCR LI-151. 1-1/2" DE-IC ER 3,354.000 1,769.000
CONDUIT
LF 0.000 0.00
4.12000 1,769.000 7,288.28
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CAT NO0200 SH 82 ROADWAY
3325 900-00007 ADDED ITEM (EACH)/ CO 70, MCR LI-152. DE-ICER J-BO XES 8.000 8.000
EACH 0.000 0.00
220.00000 8.000 1,760.00
3330 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-153. B5/A7 1.000 1.000
NEOPRENE AND TIN
LS 0.000 0.00
590.48000 1.000 590.48
3335 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-154. B5/A7 WI NG 1.000 1.000
REPAIRS
LS 0.000 0.00
444.73000 1.000 444.73
3340 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-155. LAZY GLE N 1.000 1.000
GATE/GUARDRAIL REPAIR
LS 0.000 0.00
620.59000 1.000 620.59
3345 900-00014 ADDED ITEM (LUMP SUM)/ CO 70, MCR LI-156. SPECIAL 1.000 1.000
PIPE TEES
LS 0.000 0.00
1,151.00000 1.000 1,151.00
3350 900-00012 ADDED ITEM (FOOT)/ CMO 63, 3" IRRIGATION SLEEVES 508.000 260.000
LF 0.000 0.00
10.86000 260.000 2,823.60
3355 900-00012 ADDED ITEM (FOOT)/ CMO 63, 6" IRRIGATION SLEEVES 1,490.000 714.000
LF 0.000 0.00
14.11000 714.000 10,074.54
3360 900-00012 ADDED ITEM (FOOT)/ CO 71, MCR LI-157. 10 GAUGE 11,224.500 9,724.000
CONTROL WIRE
LF 0.000 0.00
0.20000 9,724.000 1,944.80
3365 900-00012 ADDED ITEM (FOOT)/ CO 71, MCR LI-158. 12 GAUGE 139,074.500 136,441.000
CONTROL WIRE
LF 0.000 0.00
0.16000 136,441.000 21,830.56
3370 700-70034 F/A CO 71, MCR LI-159. ABC RIP-RAP AND DITCHR EPAIRS 3,780.280 3,980.330
FA 0.000 0.00
1.00000 3,980.330 3,980.33
3375 700-70034 F/A CO 71, MCR LI-160. REMOVAL OF TEMPORARY RU MBLE 1,243.330 1,243.330
STRIP
FA 0.000 0.00
1.00000 1,243.330 1,243.33
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CAT NOO0200 82 ROADWAY
3380 700-70034 F/A CO 71, MCR LI-161. ABC REPAIR CONDUITS 4,119.360 4,119.360
FA 0.000 0.00
1.00000 4,119.360 4,119.36
3385 700-70034 F/A CO 71, MCR LI-162. CURING BOX 0.000 1,998.130
FA 0.000 0.00
1.00000 1,998.130 1,998.13
3390 700-70034 F/A CO 71, MCR LI-163. ABC VACUUM POTHOLING 1,420.250 1,420.250
FA 0.000 0.00
1.00000 1,420.250 1,420.25
3395 700-70034 F/A CO 71, MCR LI-164. ADDED STEP WALL @ UV03 & 3,942.840 3,942.840
BRIDGE 2
FA 0.000 0.00
1.00000 3,942.840 3,942.84
3400 700-70034 F/A CO 71, MCR LI-165. DRAINAGE SWALE AT YARD 1,659.840 1,659.840
HORSESHOE
FA 0.000 0.00
1.00000 1,659.840 1,659.84
3405 700-70034 F/A CO 71, MCR LI-166. ALTERED INLET NEAR UV10 898.210 898.210
FA 0.000 0.00
1.00000 898.210 898.21
3410 700-70034 F/A CO 71, MCR LI-167. TES-13 OVERBREAK FLOWFI LL 4,067.020 4,067.020
FA 0.000 0.00
1.00000 4,067.020 4,067.02
3415 504-03329 RETAINING WALL (19)(ALTERNATIVE SYSTEMS) UHO3(A ) NEW 1.000 1.000
LS PRICE
LS 0.000 0.00
415,000.00000 1.000 415,000.00
3420 900-00006 ADDED ITEM (DOLLAR)/ DIFFERING CONDITIONS; DRILLED 1.000 1.000
SHAFTS
DOL 0.000 0.00
66,464.00000 1.000 66,464.00
3425 900-00004 ADDED ITEM (CUBIC YARD)/ CMO 68, 1505 DEBRIS BERM 660.000 660.000
BACKFILL
cY 0.000 0.00
16.00000 660.000 10,560.00
3430 700-70034 F/A CO#75, MCR LI-168. SURVEY MONUMENTATION 1,294.050 1,294.050
FA 0.000 0.00
1.00000 1,294.050 1,294.05
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CAT NOO0200 82 ROADWAY
3435 900-00014 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-169. UV04 WAL L 1.000 1.000
EXTENSION
LS 0.000 0.00
7,234.50000 1.000 7,234.50
3440 700-70034 *F/A CO#75, MCR LI-170. UV08 SAWCUT PANELS 5,809.490 5,809.490
FA 0.000 0.00
1.00000 5,809.490 5,809.49
3445 700-70034 F/A CO#75, MCR LI-171. RECORDING THERMOMETER 0.000 390.340
FA 0.000 0.00
1.00000 390.340 390.34
3450 700-70034 F/A CO#75, MCR LI-172. SHALE BLUFFS HYDRANT TE E 3,660.080 3,660.080
REPAIR
FA 0.000 0.00
1.00000 3,660.080 3,660.08
3455 900-00004 ADDED ITEM (CUBIC YARD)/ CO#75, MCR LI-173. 72.000 72.000
STUTSMAN/GERBAZ SHOP ENTRANCES
cY 0.000 0.00
16.00000 72.000 1,152.00
3460 700-70034 F/A CO#75, MCR LI-174. ABC SEEDING 3,011.820 3,011.820
FA 0.000 0.00
1.00000 3,011.820 3,011.82
3465 700-70034 F/A CO#75, MCR LI-175. TEMPORARY HBP 40,457.900 40,457.900
FA 0.000 0.00
1.00000 40,457.900 40,457.90
3470 700-70034 F/A CO#75, MCR LI-176. YENTER RELOCATE CDOT MA TLS 338.340 338.340
FA 0.000 0.00
1.00000 338.340 338.34
3475 900-00014 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-177. INCREASE D 1.000 1.000
MOMENT SLAB WIDTH/DOUBLE TEE'S
LS 0.000 0.00
1,891.15000 1.000 1,891.15
3480 900-00014 ADDED ITEM (LUMP SUM)/ CO#75, MCR LI-178. UV08 1.000 1.000
THICKENED LEVELING PAD
LS 0.000 0.00
31,345.00000 1.000 31,345.00
3485 700-70034 F/A CO#76, MCR LI-179. WATERVIEW - VACUUM POTH OLING 2,003.000 2,003.000
FA 0.000 0.00
1.00000 2,003.000 2,003.00
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CAT NO0200 82 ROADWAY
3490 700-70034 F/A CO#76, MCR LI-180. MISC. ROTTOMILLING 5,268.500 5,268.500
FA 0.000 0.00
1.00000 5,268.500 5,268.50
3495 700-70034 F/A CO#76, MCR LI-181. BRIDGE DECK DRAINS 15,167.940 15,167.940
FA 0.000 0.00
1.00000 15,167.940 15,167.94
3500 900-00004 ADDED ITEM (CUBIC YARD)/ SH 82 TOPSOIL (CIP) 22,986.000 11,493.000
CMO#65:(+22986 CY)
cy 0.000 0.00
8.61000 11,493.000 98,954.73
3505 900-00014 ADDED ITEM (LUMP SUM)/ CO#78, MCR LI-182. STUTSMAN 1.000 1.000
MAILBOX RELOCATION
LS 0.000 0.00
5,300.00000 1.000 5,300.00
3510 900-00014 ADDED ITEM (LUMP SUM)/ CMO #80 UH08-1/2 ADDED LS WA  LL 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
3515 900-00014 ADDED ITEM (LUMP SUM)/ CO#81, MCR LI-183. BORED 1.000 1.000
IRRIGATION SLEEVES @ 1553 DV
LS 0.000 0.00
19,998.80000 1.000 19,998.80
3520 700-70034 F/A CO#81, MCR LI-184. VACUUM POTHOLING - UV10 QWEST 2,640.500 2,640.500
LINE
FA 0.000 0.00
1.00000 2,640.500 2,640.50
3525 700-70034 F/A CO#81, MCR LI-185. TES-04 OVERBREAK FLOWFI LL 2,520.520 2,520.520
FA 0.000 0.00
1.00000 2,520.520 2,520.52
3530 700-70034 F/A CO#81, MCR LI-186. RFTA BUS SHELTER @ WATS ON 2,533.720 2,533.720
DIVIDE
FA 0.000 0.00
1.00000 2,533.720 2,533.72
3535 700-70034 F/A CO#84, MCR LI-187. TES-07 REMOVAL OF 4,346.950 4,346.950
TIEBACKS/1466 UV INLET
FA 0.000 0.00
1.00000 4,346.950 4,346.95
3540 700-70034 *F/A CO#84, MCR LI-188. MISC. ROTTOMILLING 1,546.250 1,546.250
FA 0.000 0.00
1.00000 1,546.250 1,546.25



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 49
PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
3545 606-00730  GDRAIL TY 7 (STY CD) CMO#85:(+22304 LF), CMO#92 22,612.000 7,838.000
LF
) LF 0.000 0.00
39.00000 7,838.000 305,682.00
3545 MATERIAL ALLOWANCE PE#34 - STOCKPILED REBAR FOR CD 0.000
BARRIER
LF 0.000 0.00
1.48500 0.000 0.00
3545 MATERIAL ALLOWANCE PE#35 - STOCKPILED REBAR FOR CD 14,495.993
BARRIER
LF 0.000 0.00
1.48500 14,495.993 21,526.55
3550 900-00014  ADDED ITEM (LUMP SUM)/ CR-36 SHARED COSTS, CMO#85:( 1.000 0.500
LS
) LS 0.000 0.00
21,280.00000 0.500 10,640.00
3555 900-00014  *ADDED ITEM (LUMP SUM)/ CMO#87, CR39 REVISED WE ~ ATHER 1.000 0.900
MONITORING SYSTEM
LS 0.000 0.00
87,478.06000 0.900 78,730.25
3555 MATERIAL ALLOWANCE WMS STOCKPILED MAT'L PAYMENS 0.100
LS 0.000 0.00
46,182.79000 0.100 4,618.28
3555 MATERIAL ALLOWANCE STOCKPILED WMS RADIO TOWERIK 0.100
LS 0.000 0.00
2,000.00000 0.100 200.00
3560 900-00012  ADDED ITEM (FOOT)/ CR-35: 6" ITS & 2" ELECTRICAL 1,519.000 1,519.000
CONDUIT (CIP)
LF 0.000 0.00
18.38000 1,519.000 27,919.22
3565 900-00007  ADDED ITEM (EACH)/ CR-35: ITS JUNCTION BOXES 5.000 4.000
EACH 0.000 0.00
1,869.89000 4.000 7,479.56
3570 900-00004  ADDED ITEM (CUBIC YARD)/ TOPSOIL SCREENING 33,460.000 33,460.000
cy 0.000 0.00
6.12000 33,460.000 204,775.20
3575 900-00004  ADDED ITEM (CUBIC YARD)/ SHALE BLUFFS TOPSOIL (CIP) 262.000 0.000
cy 0.000 0.00
21.61000 0.000 0.00
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CAT NO0200 82 ROADWAY
3580 900-00014 ADDED ITEM (LUMP SUM)/ CO 89, MCR LI - 189. SIGN 1.000 1.000
INSTALL @ SNOWMASS CREEK ROAD
LS 0.000 0.00
2,012.71000 1.000 2,012.71
3585 700-70034 F/A CO 89, MCR LI - 190. BRIDGE 6 F/A LANDSCAP ING 1,383.900 1,383.900
FA 0.000 0.00
1.00000 1,383.900 1,383.90
3590 700-70034 F/A CO 89, MCR LI - 191. DETOUR OVERLAY STRIPIN G 1,050.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
3595 700-70034 F/A CO 89, MCR LI - 192. LRR SHOULDERING 7,628.500 7,628.500
FA 0.000 0.00
1.00000 7,628.500 7,628.50
3600 700-70034 F/A CO 89, MCR LI - 193. WATSON DIVIDE BUS SHEL TER 1,491.060 1,491.060
REPAIR
FA 0.000 0.00
1.00000 1,491.060 1,491.06
3605 900-00012 ADDED ITEM (FOOT)/ CMO 90, CBC SAFETY FENCING 480.000 258.000
LF 0.000 0.00
36.30000 258.000 9,365.40
3610 700-70034 F/A MCR LI - 194 - ASPHALT SKIN PATCH 34,359.150 34,359.150
FA 0.000 0.00
1.00000 34,359.150 34,359.15
3615 700-70034 F/A MCR LI -- 195 - PLACE METAL ROAD PLATE 830.240 830.240
FA 0.000 0.00
1.00000 830.240 830.24
3620 900-00006 ADDED ITEM (DOLLAR)/ MCR LI. 196 - PRICE REDUCE -476.000 -220.000
OVERWEIGHT TRUCKS
DOL 0.000 0.00
1.00000 -220.000 -220.00
3625 700-70034 F/A MCR LI. 197 - VACUUM POTHOLING @ UV10 1,310.000 1,310.000
FA 0.000 0.00
1.00000 1,310.000 1,310.00
3630 700-70034 F/A MCR LI. 198 - ABC DRAINAGE REPAIRS 5,109.710 5,362.820
FA 0.000 0.00
1.00000 5,362.820 5,362.82
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3635 700-70034 *F/A MCR LI. 199 - SAWCUTTING @ UV08 3,452.000 3,452.000
FA 0.000 0.00
1.00000 3,452.000 3,452.00
3640 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 200 - ADDITIONAL SOI L 1.000 1.000
NAILS @ UH05
LS 0.000 0.00
14,556.64000 1.000 14,556.64
3645 900-00014 ADDED ITEM (LUMP SUM)/ CMO #95 - CR-38 - DV01 1.000 0.000
MAINTENANCE PULLOUT
LS 0.000 0.00
125,966.06000 0.000 0.00
3660 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI. 201 - ADDITIONAL SOI L 1.000 1.000
NAILS @ UHO5A & B
LS 0.000 0.00
16,534.72000 1.000 16,534.72
3665 700-70034 F/A MCR LI. 202 - FRENCH DRAIN 2,655.970 2,655.970
FA 0.000 0.00
1.00000 2,655.970 2,655.97
3670 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI 203 - ENGINEERING COS T 1.000 1.000
FOR REDRAFTING WORK
LS 0.000 0.00
6,623.00000 1.000 6,623.00
3705 700-70034 F/A CO #97, MCR LI-204. BRIDGE RAIL REPAIR @ LR R 1,491.170 1,611.720
FA 0.000 0.00
1.00000 1,611.720 1,611.72
3710 607-32100 FENCE STEEL SNOW CO #97 - MCR LI-205. SNOW FENC ~ E AT 150.000 0.000
ROARING FORK CLUB
LF 150.000 18,150.00
121.00000 150.000 18,150.00
3715 900-00006 ADDED ITEM (DOLLAR)/ CO#97-MCR LI-206, VMS BOARD PR ICE -4,081.000 -4,081.000
REDUCTION
DOL 0.000 0.00
1.00000 -4,081.000 -4,081.00
3720 900-00006 ADDED ITEM (DOLLARY)/ CO #97, MCR LI - 207 CLASS D -137.500 -137.500
PRICE REDUCTION
DOL 0.000 0.00
1.00000 -137.500 -137.50
3725 900-00014 ADDED ITEM (LUMP SUM)/ CO #97, MCR LI - 208 ADDITIO NAL 1.000 1.000
WORK (DEER FENCE)
LS 0.000 0.00
17,596.29000 1.000 17,596.29



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 52
PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 82 ROADWAY
3730 900-00014 ADDED ITEM (LUMP SUM)/ CMO #98, EXTRA WORK 1.000 1.000
GEOTECHNICAL BASELINE QUANTITIES
LS 0.000 0.00
250,188.00000 1.000 250,188.00
3735 900-00007 ADDED ITEM (EACH)/ TYPE 7 SIGN BRACKETS CMO 99(+7 22.000 6.000
EA),CMO 122(+15 EA)
EACH 0.000 0.00
212.19000 6.000 1,273.14
3740 900-00012 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST, PAINT & SE AL 56,659.000 27,053.000
BARRIER - UV LANES
LF 0.000 0.00
2.53000 27,053.000 68,444.09
3745 900-00012 ADDED ITEM (FOOT)/ CMO #100 - SANDBLAST & PAINT - D \Y% 0.000 0.000
LANES
LF 0.000 0.00
1.72000 0.000 0.00
3750 700-70034 F/A CO #101, MCR LI. 209 - LANDSCAPING AT STUTS MAN 906.240 906.240
DRIVEWAY
FA 0.000 0.00
1.00000 906.240 906.24
3755 700-70034 F/A CO # 101, MCR LI. 210 - CONCRETE CAP FOR CO NDUIT 950.990 950.990
FA 0.000 0.00
1.00000 950.990 950.99
3760 900-00012 ADDED ITEM (FOOT)/ CO #101, MCR LI. 211 - TEMPORARY 813.000 813.000
DEER FENCE
LF 0.000 0.00
10.72500 813.000 8,719.42
3765 900-00007 ADDED ITEM (EACH)/ CO #101, MCR LI. 212 -16 STATION 0.000 0.000
CONTROLLER W/ STEEL HOUSING
EACH 0.000 0.00
2,665.50000 0.000 0.00
3770 700-70034 F/A CO #101, MCR LI. 213 - UV10 SNOW FENCE 12,681.120 12,681.120
FA 0.000 0.00
1.00000 12,681.120 12,681.12
3775 900-00012 ADDED ITEM (FOOT)/ PERFORATED PIPE (4" PVC) 120.000 60.000
LF 60.000 390.00
6.50000 120.000 780.00
3780 900-00012 ADDED ITEM (FOOT)/ DRAINAGE STRIP MATERIAL (12" WID E) 1,700.000 1,700.000
LF 0.000 0.00
2.00000 1,700.000 3,400.00
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3785 900-00007 ADDED ITEM (EACH)/ GREEN TERRAMESH UNITS 45.000 20.000
EACH 25.000 5,500.00
220.00000 45.000 9,900.00
3790 900-00004 ADDED ITEM (CUBIC YARD)/ MSE BACKFILL 4,160.000 2,080.000
cy 2,080.000 51,916.80
24.96000 4,160.000 103,833.60
3795 700-70034 F/A CO #105 - MCR LINE 214, 24" CSP @ WETLANDS 634.110 634.110
MAINTENANCE ACCES
FA 0.000 0.00
1.00000 634.110 634.11
3800 700-70034 F/A CO #105 - MCR LINE 215, UV BARRIER REFLECTO RS 930.500 930.500
FA 0.000 0.00
1.00000 930.500 930.50
3805 700-70034 F/A CO #105 - MCR LINE 216, UV LANES OPEN HOUSE 339.480 339.480
FA 0.000 0.00
1.00000 339.480 339.48
3810 700-70034 F/A CO #105 - MCR LINE 217, REPAIR/RESET IMPACT 2,711.880 2,711.880
ATTENUATORSE&SI
FA 0.000 0.00
1.00000 2,711.880 2,711.88
3815 700-70034 F/A CO #105 - MCR LINE 218, REPAIR COMBO WIRE F ENCING 1,078.710 1,078.710
FA 0.000 0.00
1.00000 1,078.710 1,078.71
3820 900-00007 ADDED ITEM (EACH)/ CO #106 - MCR LI. 219, BARRIER 0.000 0.000
SHROULD MOD. BRIDGES 1-4
EACH 0.000 0.00
526.63000 0.000 0.00
3825 900-00007 ADDED ITEM (EACH)/ CO #106 - MCR LI. 220, DELETED T YPE 0.000 1.000
CINLET
EACH 0.000 0.00
1,380.00000 1.000 1,380.00
3830 700-70034 F/A CO #106 - MCR LI. 221, CONCRETE CAP FOR CON DUIT 2,779.720 2,779.720
FA 0.000 0.00
1.00000 2,779.720 2,779.72
3865 700-70034 F/A CO #109 - MCR LI. 224, DV04 SUB-EXCAVATION 1,205.050 0.000
REINFORCEMENT
FA 1,205.050 1,205.05
1.00000 1,205.050 1,205.05
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3870 700-70034 F/A CO #109 - MCR LI. 225, CONCRETE MEDIAN CURB SNMASS 16,848.170 0.000
CR. ROAD
FA 16,848.170 16,848.17
1.00000 16,848.170 16,848.17
3875 900-00014 ADDED ITEM (LUMP SUM)/ CO #109 - MCR LI. 226, DV02 1.000 0.000
SUB-WALL MATERIAL
LS 1.000 17,744.00
17,744.00000 1.000 17,744.00
3880 700-70034 F/A CO #109 - MCR LI. 227, ROARING FORK CLUB FE NCE & 753.900 0.000
GUARDRAIL
FA 753.900 753.90
1.00000 753.900 753.90
3885 700-70034 F/A CO #109 - MCR LI. 228, PURCHASE 2 WAY REFLE CTORS 861.980 0.000
FA 861.980 861.98
1.00000 861.980 861.98
3890 700-70034 *F/A CO #109 - MCR LI. 229, SAWCUT DV KIEWIT WA LL 8,088.800 0.000
FA 8,088.800 8,088.80
1.00000 8,088.800 8,088.80
3895 700-70034 F/A CO #110, MCR LINE 230 - CORING CONOCO MEDIA N 842.580 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3900 700-70034 F/A CO #110, MCR LINE 231 - SAFELIT DELINEATORS 13,792.170 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3905 700-70034 F/A CO #110, MCR LINE 232 - SH82 DE-ICER 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3910 700-70034 F/A CO #110, MCR LINE 233 - SNOW FENCE ADDITION AL MESH 4,217.590 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3915 700-70034 F/A CO #110, MCR LINE 234 - CURB INLET DRAINS 6,909.630 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3920 900-00014 ADDED ITEM (LUMP SUM)/ CO #110, MCR LI 235 - POC 1 &2 1.000 0.000
STRONGBOX UPGRADES
LS 0.000 0.00
7,078.85000 0.000 0.00
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3925 900-00007 ADDED ITEM (EACH)/ CO #110, MCR LI. 236 - 16-STATIO 1.000 0.000
CONTROLLER W/O STRONGBOX
EACH 0.000 0.00
1,795.50000 0.000 0.00
3930 900-00004 ADDED ITEM (CUBIC YARD)/ CO #111, CMO 111 - STAGING 0.000 0.000
AREA BORROW MATERI/
cY 0.000 0.00
2.00000 0.000 0.00
3935 700-70034 F/A CO #112 - MCR LI. 237, CONOCO TRAFFIC LIGHT CAMERA 1,725.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3940 700-70034 F/A CO #112 - MCR LI. 238, CONOCO TRAFFIC LIGHT 3,809.490 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3950 700-70034 F/A CO #112 - MCR LI. 239, TYPE 3 STYLE DELINEA 1,272.640 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3965 700-70034 F/A CO #115 - MCR LI. 241 CONOCO TRAFFIC LIGHT CAMERA- 2,403.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3975 900-00014 ADDED ITEM (LUMP SUM)/ CO #115 - MCR LI. 243, DV03 1.000 0.000
SUB-WALL MATERIAL
LS 0.000 0.00
2,871.00000 0.000 0.00
3985 700-70034 F/A CO #118 - MCR LI. 245, ADDITIONAL CLEARING 764.740 0.000
GRUBBING DV02
FA 0.000 0.00
1.00000 0.000 0.00
4010 900-00012 ADDED ITEM (FOOT)/ CMO #117 - CR-49 - 3 INCH ITS 36,514.000 0.000
CONDUIT
LF 0.000 0.00
6.99000 0.000 0.00
4010 MATERIAL ALLOWANCE 3-INCH ITS CONDUIT PE 45 0.000
LF 0.000 0.00
1.00800 0.000 0.00
4015 700-70050 *F/A REMOVAL OF EXISTING CONCRETE BARRIER 15,639.510 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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4020 900-00014 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 250, 1.000 0.000
ADDITIONAL TENSAR FABRIC, WALL DV02
LS 0.000 0.00
12,180.89000 0.000 0.00
4025 900-00014 ADDED ITEM (LUMP SUM)/ CO #120 - MCR LINE 251, BRID GE 1.000 0.000
5 & 6 BEARING RESTRAINERS
LS 0.000 0.00
11,522.32000 0.000 0.00
4030 900-00014 ADDED ITEM (LUMP SUM)/ CO 120 - MCR LINE 252, 1.000 0.000
REDRAFTING AND SURVEY WORK FOR DV01
LS 0.000 0.00
292.00000 0.000 0.00
4035 700-70034 F/A CO #121 - MCR LI. 253, GEO-TEXTILE FABRIC 4,289.220 0.000
REPLACEMENT
FA 0.000 0.00
1.00000 0.000 0.00
4040 700-70034 *F/A CO #121 - MCR LI. 254, LOOP DETECTOR REPAI R AT 3,462.080 0.000
SMC ROAD
FA 0.000 0.00
1.00000 0.000 0.00
4045 700-70034 F/A CO #121 - MCR LI. 255, CURB DRAIN INSTALLAT ION 1,001.080 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4050 700-70034 F/A CO #121 - MCR LI. 256, WEATHER MONITORING S TATION 847.780 0.000
TRENCH
FA 0.000 0.00
1.00000 0.000 0.00
4055 900-00007 ADDED ITEM (EACH)/ INSTALL HOV DIAMONDS 32.000 0.000
EACH 0.000 0.00
137.50000 0.000 0.00
4060 700-70034 F/IA CO #123 - MCR LI 257, ITS CONCRETE CAP 19,979.970 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4065 900-00014 *ADDED ITEM (LUMP SUM)/ CO #124 - MCR LINE 258, 1.000 0.000
WEATHER MONITOR STATION
LS 0.000 0.00
990.00000 0.000 0.00
4070 700-70034 F/A CO #124 - MCR LINE 259, IMPACT ATTENUATOR D EMO & 2,715.530 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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4075 900-00014 ADDED ITEM (LUMP SUM)/ CO #125 - MCR LI. 260, DV09 1.000 0.000
THICKENED WALL FOOTING
LS 0.000 0.00
14,038.20000 0.000 0.00
4080 900-00012 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 261, TYPE CA 359.000 0.000
BARRIER HANDSET
LF 0.000 0.00
28.18000 0.000 0.00
4085 900-00007 ADDED ITEM (EACH)/ CO #125 - MCR LI. 262, CONCRETE 37.000 0.000
PIPE COLLAR
EACH 0.000 0.00
590.00000 0.000 0.00
4090 700-70034 F/A CO #125 - MCR LI. 263, ET END ANCHOR REPAIR 3,987.530 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4095 700-70034 F/A CO #125 - MCR LI. 264, ASPHALT CURB 2,523.510 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4100 900-00007 *ADDED ITEM (EACH)/ CO #125 - MCR LI. 265, FAIL SAFE 2.000 0.000
PROTECTION SYSTEM
EACH 0.000 0.00
4,938.28000 0.000 0.00
4105 900-00021 ADDED ITEM (SQUARE FOOT)/ CO #125 - MCR LI. 266, PA INT 831.000 0.000
EXISTING KIEWIT WALL
SF 0.000 0.00
0.50000 0.000 0.00
4110 900-00012 ADDED ITEM (FOOT)/ CO #125 - MCR LI. 267, TYPE 3 500.000 0.000
GUARDRAIL WITH 7' POSTS/SH82
LF 0.000 0.00
1.65000 0.000 0.00
4115 900-00014 ADDED ITEM (LUMP SUM)/ CO #126-MCR LINE 269, STREET 1.000 0.000
SWEEPING
LS 0.000 0.00
858.00000 0.000 0.00
4120 700-70034 F/A CO #129 - MCR LI. 270, BR 5 & 6 BEARING RES TRAINER 10,507.460 0.000
MODIFICAT
FA 0.000 0.00
1.00000 0.000 0.00
4125 700-70034 F/IA CO #129 - MCR LI. 271, ASPHALT REMOVAL (FIE LD 5,536.770 0.000
OFFICES)
FA 0.000 0.00
1.00000 0.000 0.00
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4130 700-70034 F/IA CO #129 - MCR LI. 272, CLEANOUT 1564 CBC 2,504.130 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4135 700-70034 F/A CO #129 - MCR LI. 273, MOVING DEER GATES 1,128.520 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4140 700-70034 F/A CO #129 - MCR LI. 274, RE-LAPPING UV GUARDR AlL 2,024.660 0.000
SPLICES
FA 0.000 0.00
1.00000 0.000 0.00
4145 700-70034 F/A CO #129 - MCR LI. 275, INSTALL TYPE 7 DELIN EATOR 2,779.330 0.000
MARKERS
FA 0.000 0.00
1.00000 0.000 0.00
4150 900-00014 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 276, 1.000 0.000
ADDITIONAL MATERIALS REQUIRED
LS 0.000 0.00
2,280.30000 0.000 0.00
4155 900-00014 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 277, 1.000 0.000
ADDITIONAL ELECTRICAL WORKk
LS 0.000 0.00
1,233.02000 0.000 0.00
4160 900-00014 ADDED ITEM (LUMP SUM)/ CO #130 - MCR LINE 278, 1.000 0.000
INCREASED MATERIAL COSTS
LS 0.000 0.00
1,677.08000 0.000 0.00
4165 700-70034 F/A CO #132 - MCR LI. 279, ADDITIONAL SEEDING @ 976.590 0.000
STAGING AREAS
FA 0.000 0.00
1.00000 0.000 0.00
4170 700-70034 F/A CO #133 - MCR LI 280, REPLACE AQUAVAR PUMP 4,324.540 0.000
CONTROLLER, POC 2
FA 0.000 0.00
1.00000 0.000 0.00
4210 700-70034 F/A MCR LI. 281, INSTALL REMOTE IRRIGATION CONT ROLLER 3,467.110 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4215 700-70034 F/A MCR LI. 282 - INSTALL FAIL SAFE DRAIN LINE & VALVE 540.610 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 59
PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SH 82 ROADWAY
4220 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI 283, MISCELLANEOUS 1.000 0.000
IRRIGATION SYSTEM WORK
LS 0.000 0.00
3,091.60000 0.000 0.00
CAT 0200 CURRENT AMT$ 77,635,934.29 599,275.10 $64,049,947.00
CAT NO0205 LOWER RIVER ROAD ROADWAY
1350 201-00000 *CLEARING AND GRUBBING 0.020 0.020
LS 0.000 0.00
750,000.00000 0.020 15,000.00
1355 202-00035 REMOVAL OF PIPE 174.000 174.000
LF 0.000 0.00
17.50000 174.000 3,045.00
1360 202-00220 *REMOVAL OF ASPHALT MAT 9,784.000 9,784.000
SY 0.000 0.00
1.50000 9,784.000 14,676.00
1365 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,112.000 1,112.000
53% 0.000 0.00
30.00000 1,112.000 33,360.00
1370 202-00250 REMOVAL OF PAVEMENT MARKING 83.000 83.000
SF 0.000 0.00
1.00000 83.000 83.00
1375 202-00810 *REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
116.00000 7.000 812.00
1380 202-01000 *REMOVAL OF FENCE 400.000 400.000
LF 0.000 0.00
1.00000 400.000 400.00
1385 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 225.000 225.000
LF 0.000 0.00
3.00000 225.000 675.00
1390 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#15:(-669 18,067.000 18,067.000
CY), CM0#18:(-184 CY)
cY 0.000 0.00
16.00000 18,067.000 289,072.00
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1395 203-00062  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 341.000 341.000
CMO#18:(+11 CY)
cy 0.000 0.00
13.00000 341.000 4,433.00
1400 203-00100  MUCK EXCAVATION 387.000 387.000
cy 0.000 0.00
5.00000 387.000 1,935.00
1405 203-01140  ROLLING 0.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
1410 203-01500  BLADING 0.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
1415 203-01582  TRUCK (DUMP) 5.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
1420 203-01590  FRONT END LOADER (RUBBER TIRED) 6.000 6.000
HOUR 0.000 0.00
132.00000 6.000 792.00
1425 203-01597  *POTHOLING 10.000 10.000
HOUR 0.000 0.00
163.00000 10.000 1,630.00
1430 207-00205  TOPSOIL 0.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
1435 207-00210  STOCKPILE TOPSOIL 1,500.000 1,500.000
cy 0.000 0.00
8.00000 1,500.000 12,000.00
1440 207-00405  TOPSOIL (SPECIAL) 1,800.000 1,800.000
cy 0.000 0.00
19.50000 1,800.000 35,100.00
1445 208-00001  SILT DIKE 0.000 0.000
LF 0.000 0.00

7.00000 0.000 0.00
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1450 208-00020  SILT FENCE 1,055.000 1,055.000
LF 0.000 0.00
3.00000 1,055.000 3,165.00
1455 208-00050  STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1460 208-00100  SEDIMENT REMOVAL AND DISPOSAL 0.050 0.050
LS 0.000 0.00
5,000.00000 0.050 250.00
1465 208-00200  EROSION CONTROL SUPERVISOR 0.050 0.050
LS 0.000 0.00
40,000.00000 0.050 2,000.00
1470 209-00600  DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
0.40000 0.000 0.00
1475 210-00015  RESET END SECTION 0.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
1480 210-00810  *RESET GROUND SIGN 12.000 12.000
EACH 0.000 0.00
148.00000 12.000 1,776.00
1485 211-01200  *ROCK ANCHOR 4,320.000 4,320.000
LF 0.000 0.00
10.60000 4,320.000 45,792.00
1490 212-00005  SEEDING (NATIVE) 137.690 137.690
LB 0.000 0.00
65.00000 137.690 8,949.85
1495 212-00011  *SEEDING (LAWN) 1.400 1.400
ACRE 0.000 0.00
1,800.00000 1.400 2,520.00
1500 213-00003  *MULCHING (WEED FREE) 3.404 3.404
ACRE 0.000 0.00

940.00000 3.404 3,199.76
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1505 213-00061 *MULCH TACKIFIER 680.800 680.800
LB 0.000 0.00
2.90000 680.800 1,974.32
1510 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 444.400 444.400
SY 0.000 0.00
6.00000 444.400 2,666.40
1515 216-00039 *SOIL RETENTION BLANKET (STRAW) 0.000 0.000
3% 0.000 0.00
2.00000 0.000 0.00
1520 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
1525 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO#15:(+82 TONS), 5,518.350 5,518.350
CMO#18:(+21 TONS)
TON 0.000 0.00
11.00000 5,518.350 60,701.85
1530 304-07000 AGGREGATE BASE COURSE (CLASS 7) 1,263.000 1,263.000
TON 0.000 0.00
12.50000 1,263.000 15,787.50
1535 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 13.610 13.610
TON 0.000 0.00
150.00000 13.610 2,041.50
1540 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO# 15:(+50 11,277.970 11,277.970
TONS
) TON 0.000 0.00
41.00000 11,277.970 462,396.77
1545 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 610.630 610.630
TON 0.000 0.00
290.00000 610.630 177,082.70
1550 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,731.000 1,731.000
GAL 0.000 0.00
2.00000 1,731.000 3,462.00
1555 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
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1560 504-03348 *RETAINING WALL (38)(ALTERNATIVE SYSTEMS) LXSN1 1.000 1.000
LS 0.000 0.00
350,000.00000 1.000 350,000.00
1565 504-03349 *RETAINING WALL (39)(ALTERNATIVE SYSTEMS) AV1 1.000 1.000
LS 0.000 0.00
480,000.00000 1.000 480,000.00
1570 504-03350 *RETAINING WALL (40)(ALTERNATIVE SYSTEMS) AV2 1.000 1.000
LS 0.000 0.00
856,000.00000 1.000 856,000.00
1575 504-03351 *RETAINING WALL (41)(ALTERNATIVE SYSTEMS) GBLMS E1 1.000 1.000
LS 0.000 0.00
128,000.00000 1.000 128,000.00
1580 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 4.000 4.000
cY 0.000 0.00
52.00000 4.000 208.00
1585 603-10120 12 INCH CORRUGATED STEEL PIPE 137.000 137.000
LF 0.000 0.00
37.00000 137.000 5,069.00
1590 603-10180 18 INCH CORRUGATED STEEL PIPE 165.000 165.000
LF 0.000 0.00
40.00000 165.000 6,600.00
1595 603-10240 24 INCH CORRUGATED STEEL PIPE CMO#15:(-22 LF) 101.000 101.000
LF 0.000 0.00
48.00000 101.000 4,848.00
1600 603-10300 30 INCH CORRUGATED STEEL PIPE CMO#15:(+12 LF) 14.000 14.000
LF 0.000 0.00
56.00000 14.000 784.00
1605 603-15018 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 24.000 24.000
LF 0.000 0.00
52.00000 24.000 1,248.00
1610 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 74.000 74.000
LF 0.000 0.00
49.00000 74.000 3,626.00
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1615 603-15030 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 247.000 247.000
CMO#15:(-7 LF)
LF 0.000 0.00
48.00000 247.000 11,856.00
1620 603-30012 12 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
112.00000 2.000 224.00
1625 603-30018 18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00
1630 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
185.00000 1.000 185.00
1635 603-31318 18 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
130.00000 1.000 130.00
1640 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
180.00000 2.000 360.00
1645 603-31330 30 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
1650 604-00305  INLET TYPE C (5 FOOT) CMO#15:(-1 EACH) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
1655 604-00310  INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
1660 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO#15:(+1 00 LF) 1,861.000 1,861.000
LF 0.000 0.00
21.00000 1,861.000 39,081.00
1665 606-00305  *GUARDRAIL TYPE 3 (SPECIAL) 3,125.000 3,125.000
LF 0.000 0.00

26.50000 3,125.000 82,812.50
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PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 LOWER RIVER ROAD ROADWAY

1670 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) CM0#15:(-15 O LF) 80.000 80.000
LF 0.000 0.00
40.00000 80.000 3,200.00
1675 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 430.000 430.000
LF 0.000 0.00
39.00000 430.000 16,770.00
1680 606-01340 *END ANCHORAGE TYPE 3D CM0#15:(-1 EACH) 0.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
1685 606-01380 *TRANSITION TYPE 3H CMO0#15:(-2 EACH) 0.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
1690 606-02003 *END ANCHORAGE (NONFLARED) CM0#15:(-1 EACH) 12.000 12.000
EACH 0.000 0.00
1,200.00000 12.000 14,400.00
1695 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
1700 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
740.00000 2.000 1,480.00
1705 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO$S 649.000 649.000
LF 0.000 0.00
5.80000 649.000 3,764.20
1710 607-11525 *FENCE (PLASTIC) 6,533.000 6,533.000
LF 0.000 0.00
4.20000 6,533.000 27,438.60
1715 609-60011 CURB TYPE 6 (SECTION M) 104.000 104.000
LF 0.000 0.00
20.00000 104.000 2,080.00
1720 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 34.000 34.000
LF 0.000 0.00

158.00000 34.000 5,372.00
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CAT NO0205 LOWER RIVER ROAD ROADWAY

1725 614-00011 *SIGN PANEL (CLASS 1) 281.150 281.150
SF 0.000 0.00
16.00000 281.150 4,498.40
1730 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 583.000 583.000
LF 0.000 0.00
21.00000 583.000 12,243.00
1735 614-70117 *PEDESTRIAN SIGNAL FACE (16) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
1740 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
1745 614-72860 *PEDESTRIAN PUSH BUTTON 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
1750 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
1755  625-00000 *CONSTRUCTION SURVEYING 0.020 0.020
LS 0.000 0.00
,000,000.00000 0.020 20,000.00
1760 626-00000 *MOBILIZATION 0.020 0.020
LS 0.000 0.00
,090,000.00000 0.020 161,800.00
1765 626-01000 PUBLIC INFORMATION SERVICES 0.020 0.020
LS 0.000 0.00
64,000.00000 0.020 1,280.00
1770 627-00001 PAVEMENT MARKING PAINT 7.200 7.200
GAL 0.000 0.00
58.00000 7.200 417.60
1775 627-00005 EPOXY PAVEMENT MARKING 384.000 384.000
GAL 0.000 0.00

64.00000 384.000 24,576.00
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CAT NO0205 LOWER RIVER ROAD ROADWAY
1780 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1785 627-00026 8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1790 627-01000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
1795 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(XWALK-STOPLINE)
SF 0.000 0.00
7.50000 0.000 0.00
1800 630-00000 *FLAGGING 9,771.250 9,771.250
HOUR 0.000 0.00
26.00000 9,771.250 254,052.50
1805 630-00002 *TRAFFIC CONTROL SUPERVISOR 153.000 153.000
DAY 0.000 0.00
410.00000 153.000 62,730.00
1810 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 38.000
DAY 0.000 0.00
127.00000 38.000 4,826.00
1815 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
555.00000 5.400 2,997.00
1820 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 35.100
EACH 0.000 0.00
265.00000 35.100 9,301.50
1825 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000
EACH 0.000 0.00
265.00000 27.000 7,155.00
1830 630-80360 *DRUM CHANNELIZING DEVICE 96.000 86.400
EACH 0.000 0.00
133.00000 86.400 11,491.20
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CAT NO0205 LOWER RIVER ROAD ROADWAY
1835 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 16.000 14.400
EACH 0.000 0.00
160.00000 14.400 2,304.00
1840 630-80380 *TRAFFIC CONE 80.000 72.000
EACH 0.000 0.00
26.50000 72.000 1,908.00
1845 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
38,157.13000 1.000 38,157.13
2475 900-00012 ADDED ITEM (FOOT)/ CMO#15, CR-2. LOWER RIVER ROAD 114.000 114.000
MODIFICATIONS
LF 0.000 0.00
28.60000 114.000 3,260.40
2490 900-00014 *ADDED ITEM (LUMP SUM)/ CMO#19, CR-3. REV. SIG NALS AT 1.000 1.000
LRR & SH82 INTER. AT SNOWMASS
LS 0.000 0.00
18,640.94000 1.000 18,640.94
2500 900-00014 *ADDED ITEM (LUMP SUM)/ CO#20, MCR LI-13. INST ALL 3 1.000 1.000
EACH CALL BOXES ON LRR
LS 0.000 0.00
21,525.00000 1.000 21,525.00
2510 900-00014 ADDED ITEM (LUMP SUM)/ CO#21, MCR LI-14. INCREASE QTY 1.000 1.000
FOR LS WALLS #39 & #40
LS 0.000 0.00
18,000.00000 1.000 18,000.00
2515 603-10360 36 IN CSP CO#22, MCR LI-15. FURNISH AND INSTAL L 36 430.000 430.000
INCH CSP @ LRR
LF 0.000 0.00
71.50000 430.000 30,745.00
2550 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) CO#27, MC R 1,068.000 1,068.000
LI-22. 6' CHAIN LINK FENCE @ PHILLIPS TRAILER CRT
LF 0.000 0.00
12.65000 1,068.000 13,510.20
2555 607-60003 *3 FOOT GATE WALK CO#27, MCR LI-22. PEDESTRIAN GATE @ 1.000 1.000
PHILLIPS TRAILER CRT
EACH 0.000 0.00
154.00000 1.000 154.00
2570 900-00014 ADDED ITEM (LUMP SUM)/ CO#28, MCR LI-25. ADDITIONA L 1.000 1.000
FILTER DRAIN MATERIAL AT LXSN1
LS 0.000 0.00
1,091.20000 1.000 1,091.20
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CAT NO0205 LOWER RIVER ROAD ROADWAY
2575 900-00014 ADDED ITEM (LUMP SUM)/ CO#29, MCR LI-26. CONCRETE 1.000 1.000
MATERIAL FOR PRECAST TYPE 7, LRR
LS 0.000 0.00
2,500.00000 1.000 2,500.00
2580 900-00006 ADDED ITEM (DOLLAR)/ CO#30, MCR LI-27. -1,719.640 -1,719.640
ADJUST/OVERPAYMENT OF MCR LI'S 14 AND 26.
DOL 0.000 0.00
1.00000 -1,719.640 -1,719.64
2630 900-00012 ADDED ITEM (FOOT)/ CO#30, MCR LI-29. TYPE 3 GUARDR AlL 2,300.000 2,300.000
WITH 7' POSTS
LF 0.000 0.00
1.65000 2,300.000 3,795.00
2635 900-00007 ADDED ITEM (EACH)/ CO#30, MCR LI-30. MANHOLE R&C, LRF 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
2640 900-00014 ADDED ITEM (LUMP SUM)/ CO#30, MCR LI-31. AV1 AND A V2 1.000 1.000
UNDERDRAIN COSTS
LS 0.000 0.00
4,138.00000 1.000 4,138.00
2720 900-00006 ADDED ITEM (DOLLAR)/ CO#34, MCR LI-38. LRR BRIDGE ANL 15,071.730 15,071.730
GUARDRAIL MODIFICATIONS
DOL 0.000 0.00
1.00000 15,071.730 15,071.73

CAT NO0286

3845 700-70034

3850 630-00000

3855 900-00005

3860 700-70034

MAROON CREEK BRIDGE

F/A CMO#107: MAROON CREEK BRIDGE F/A OCTOBER 20 03

FLAGGING CMO#107: FLAGGING - MAROON CREEK BRIDGE

ADDED ITEM (DAY)/ CMO#107: TCS - MAROON CREEK BRIDG E

F/A CMO#107: POTHOLING - MAROON CREEK BRIDGE

CAT 0205
14,412.560
FA
1.00000
269.750
HOUR
26.00000
6.000
DAY
410.00000
2,270.750
FA

1.00000

CURRENT AMT$ 4,024,345.41

0.000
14,412.560
14,412.560

0.000
269.750
269.750

0.000
6.000
6.000

0.000
2,270.750
2,270.750

0.00 $ 4,020,439.11

14,412.56

7,013.50

2,460.00

2,270.75

14,412.56

7,013.50

2,460.00

2,270.75
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CAT NO0286 MAROON CREEK BRIDGE
3945 700-70034 F/A CMO 113, MAROON CREEK BRIDGE PIER REPAIRS 4,974.290 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3955 700-70034 F/A CMO 113 - MAROON CREEK GEOTECH INSTRUMENTATION 3,793.720 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3970 700-70034 F/A CO #115 - MCR LI. 242 MAROON CREEK BEARINGS 5,313.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3980 700-70034 F/A CO #118 - MCR LI. 244, INSTALL BEARING DEVI CES 3,760.550 0.000
MAROON CR. BG
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0286 CURRENT AMT$ 43,998.37 $ 26,156.81 $ 26,156.81
CAT NO0287 ROADWAY NON-PARTICIPATING
4175 900-00014 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 54, DE-ICI NG 1.000 0.000
EQUIPMENT
LS 0.000 0.00
5,592.00000 0.000 0.00
4180 900-00014 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 102, MAG 1.000 0.000
LOCATOR
LS 0.000 0.00
1,041.34000 0.000 0.00
4185 900-00014 ADDED ITEM (LUMP SUM)/ CMO #134 - MCR LI 148 , TEST ER 1.000 0.000
SHEDS
LS 0.000 0.00
2,760.00000 0.000 0.00
4190 700-70034 F/A CMO #134 - MCR LI 162, CURING BOX 1,998.130 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4195 700-70034 F/A CMO #134 - MCR LI 171, RECORDING THERMOMETE R 390.340 0.000
FA 0.000 0.00
1.00000 0.000 0.00
4200 900-00007 ADDED ITEM (EACH)/ CMO #134 - MCR LI 220, TYPE C IN LET 1.000 0.000
EACH 0.000 0.00
1,380.00000 0.000 0.00
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CAT NO0287 ROADWAY NON-PARTICIPATING
4205 700-70034 F/A CMO #134 - MCR LI 232, DE-ICER 5,471.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0287 CURRENT AMT$ 18,633.51 0.00 $ 0.00
CAT NO0300 STR NO G-09-J
1850 206-00000 STRUCTURE EXCAVATION 1,079.000 1,079.000
cY 0.000 0.00
8.50000 1,079.000 9,171.50
1855 206-00100 STRUCTURE BACKFILL (CLASS 1) 121.000 121.000
cY 0.000 0.00
21.00000 121.000 2,541.00
1860 206-00200 STRUCTURE BACKFILL (CLASS 2) 44.000 44.000
cY 0.000 0.00
9.00000 44.000 396.00
1865 206-00360 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-153 CY) 1,620.000 1,620.000
cY 0.000 0.00
40.00000 1,620.000 64,800.00
1870 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO# 41:(-12 288.890 288.890
TONS
) TON 0.000 0.00
41.00000 288.890 11,844.49
1875 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 8.230 8.230
CMO#18:(+1 TON), CMO#41:(-2 TONS), CMO#93:(-9 TONS)
TON 0.000 0.00
390.00000 8.230 3,209.70
1880 503-00030 *DRILLED CAISSON (30 INCH) CMO#41:(-642 LF) 0.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
1885 503-00042 *DRILLED CAISSON (42 INCH) CMO#41:(-329 LF) 0.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
1890 512-00102 *BEARING DEVICE (TYPE Il) CMO#41:(-6 EACH) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
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CAT NOO0300 STR NO G-09-J

1895 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
1900 515-00120 *WATERPROOFING (MEMBRANE) CMO#41:(+8 SY) 1,796.000 1,796.000
SY 0.000 0.00
8.50000 1,796.000 15,266.00
1905 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 72.000
LF 0.000 0.00
151.00000 72.000 10,872.00
1910 601-01040 *CONCRETE CLASS B (BRIDGE) CMO#41:(-7.1 CY) 349.900 349.900
(A% 0.000 0.00
755.00000 349.900 264,174.50
1915 601-03040 *CONCRETE CLASS D (BRIDGE) CMO#41:(-509.1 CY) 772.900 772.900
CcYy 0.000 0.00
700.00000 772.900 541,030.00
1920 602-00000 *REINFORCING STEEL CMO#41:(-59,830 LBS) 109,460.000 109,460.000
LB 0.000 0.00
0.50000 109,460.000 54,730.00
1925 602-00020 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,8 10 LBS) 137,540.000 137,540.000
LB 0.000 0.00
0.60000 137,540.000 82,524.00
1930 606-10700 *BRIDGE RAIL TYPE 7 CMO0#32:(-475 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
1935 606-11030 *BRIDGE RAIL TYPE 10M CM0#32:(-462 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
1940 618-00002 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-353 2 MKFT) 0.000 0.000
MKFT 0.000 0.00
19.50000 0.000 0.00
2650 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #1 ADDED BR IDGE 940.000 940.000
RAIL TYPE 7.
LF 0.000 0.00

90.50000 940.000 85,070.00
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CAT NO0300 STR NO G-09-J
2775 618-00172 PRESTRESS CONC | (BT72) CMO#41, LI-63. BRIDGE 1 2,044.000 2,044.000
GIRDERS
LF 0.000 0.00
188.98000 2,044.000 386,275.12
2775 MATERIAL ALLOWANCE STOCKPILED BRIDGE 1 BT 72 GI RDERS 0.000
LF 0.000 0.00
61.19300 0.000 0.00
2835 503-00030 DRILLED CAISSON (30 IN) CMO#41, LI-57. BRIDGE 1-30" 894.870 894.870
CAISSONS
LF 0.000 0.00
246.00000 894.870 220,138.02
2840 503-00042 DRILLED CAISSON (42 IN) CMO#41, LI-58. BRIDGE 1-42" 355.160 355.160
CAISSONS
LF 0.000 0.00
450.00000 355.160 159,822.00
2855 512-00101 BEARING DEVICE (TYPE I) CMO#41, LI-61. BRIDGE# 1 10.000 10.000
BEARING DEVICES (TYPE 1)
EACH 0.000 0.00
1,100.00000 10.000 11,000.00
3675 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 1 8.650 8.650
TON 0.000 0.00
290.00000 8.650 2,508.50
3835 900-00006 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 222, BRIDGE 1 -38,801.050 -38,801.050
VECP DESIGN COST¢
DOL 0.000 0.00
1.00000 -38,801.050 -38,801.05
3990 900-00007 ADDED ITEM (EACH)/ CO #118 - MCR LI. 246, BRIDGE 1 4.000 0.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,895,078.30 0.00 $ 1,892,971.78
CAT NO0301 STR NO G-09-K
1945 206-00000 STRUCTURE EXCAVATION CMO#41:(+22 CY) 1,660.000 1,660.000
cY 0.000 0.00
8.50000 1,660.000 14,110.00
1950 206-00100 STRUCTURE BACKFILL (CLASS 1) 81.000 81.000
cY 0.000 0.00
21.00000 81.000 1,701.00
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CAT NO0301 STR NO G-09-K
1955 206-00200 STRUCTURE BACKFILL (CLASS 2) CMO#41:(+6 CY) 53.000 53.000
cY 0.000 0.00
9.00000 53.000 477.00
1960 206-00360 *MECHANICAL REINFORCEMENT OF SOIL CMO#41:(-211  CY) 1,194.000 1,194.000
cY 0.000 0.00
40.00000 1,194.000 47,760.00
1965 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO# 41:(-12 293.150 293.150
TONS
) TON 0.000 0.00
41.00000 293.150 12,019.15
1970 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 8.750 8.750
CMO#41:(-1 TON), CMO#93:(-9 TONS)
TON 0.000 0.00
390.00000 8.750 3,412.50
1975 503-00030 *DRILLED CAISSON (30 INCH) CMO#41:(-314 LF) 0.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
1980 503-00042 *DRILLED CAISSON (42 INCH) CMO#41:(-222 LF) 0.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
1985 512-00102 *BEARING DEVICE (TYPE Il) CMO#41:(-6 EACH) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1990 515-00120 *WATERPROOFING (MEMBRANE) CMO#41:(+8 SY) 1,800.000 1,800.000
SY 0.000 0.00
8.50000 1,800.000 15,300.00
1995 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 72.000 72.000
LF 0.000 0.00
151.00000 72.000 10,872.00
2000 601-01040 *CONCRETE CLASS B (BRIDGE) CMO#41:(-5.2 CY) 220.000 220.000
cY 0.000 0.00
755.00000 220.000 166,100.00
2005 601-03040 *CONCRETE CLASS D (BRIDGE) CMO#41:(-502.8 CY) 811.200 811.200
cY 0.000 0.00
700.00000 811.200 567,840.00
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CAT NO0301 STR NO G-09-K
2010 602-00000 *REINFORCING STEEL CMO#41:(-69,940 LBS) 63,195.000 63,195.000
LB 0.000 0.00
0.50000 63,195.000 31,597.50
2015 602-00020 *REINFORCING STEEL (EPOXY COATED) CMO#41:(-40,8 10 LBS) 137,830.000 137,830.000
LB 0.000 0.00
0.60000 137,830.000 82,698.00
2020 606-10700 *BRIDGE RAIL TYPE 7 CMO0#32:(-476 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
2025 606-11030 *BRIDGE RAIL TYPE 10M CMO0#32:(-459 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2030 618-00002 *PRESTRESSING STEEL WIRE OR STRAND CMO#41:(-353 2 MKFT) 0.000 0.000
MKFT 0.000 0.00
19.50000 0.000 0.00
2655 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #2 ADDED B RIDGE 942.000 942.000
RAIL TYPE 7.
LF 0.000 0.00
90.50000 942.000 85,251.00
2780 618-00172 PRESTRESS CONC | (BT72) CMO#41, LI-64. BRIDGE 2 2,044.000 2,044.000
GIRDERS
LF 0.000 0.00
188.98000 2,044.000 386,275.12
2780 MATERIAL ALLOWANCE STOCKPILED BRIDGE 2 GIRDERS 0.000
LF 0.000 0.00
73.72200 0.000 0.00
2845 503-00030 DRILLED CAISSON (30 IN) CMO#41, LI-59. BRIDGE 2-30" 392.500 392.500
CAISSONS
LF 0.000 0.00
246.00000 392.500 96,555.00
2850 503-00042 DRILLED CAISSON (42 IN) CMO#41, LI-60. BRIDGE 2-42" 246.000 246.000
CAISSONS
LF 0.000 0.00
450.00000 246.000 110,700.00
2860 512-00101 BEARING DEVICE (TYPE I) CMO#41, LI-62. BRIDGE# 2 10.000 10.000
BEARING DEVICES (TYPE 1)
EACH 0.000 0.00
1,100.00000 10.000 11,000.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR NO G-09-K
3680 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 2 8.380 8.380
TON 0.000 0.00
290.00000 8.380 2,430.20
3840 900-00006 ADDED ITEM (DOLLAR)/ CO #106, MCR LI. 223, BRIDGE 2 -38,801.040 -38,801.040
VECP DESIGN COST¢
DOL 0.000 0.00
1.00000 -38,801.040 -38,801.04
3995 900-00007 ADDED ITEM (EACH)/ CO #118 - MCR LI. 247, BRIDGE 2 4.000 0.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 0.000 0.00
CAT 0301 CURRENT AMT$ 1,609,403.95 0.00 $ 1,607,297.43
CAT NO0302 STR NO G-09-L
2035 206-00000 STRUCTURE EXCAVATION CMO#108:(-374 CY) 211.000 0.000
cY 0.000 0.00
8.50000 0.000 0.00
2040 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO#108:(-92 CY) 182.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
2045 206-00200 STRUCTURE BACKFILL (CLASS 2) CMO#108:(-43 CY) 103.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
2050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL CMO#108:(-276 CY) 1,355.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
2055 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 167.690 0.000
TON 0.000 0.00
41.00000 0.000 0.00
2060 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 9.980 0.000
CMO#93:(-5.50 TONS)
TON 0.000 0.00
390.00000 0.000 0.00
2065 503-00030 *DRILLED CAISSON (30 INCH) CMO#108:(+52 LF) 281.000 0.000
LF 145.000 35,670.00
246.00000 145.000 35,670.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR NO G-09-L
2070 503-00042 *DRILLED CAISSON (42 INCH) CMO#108:(+4.4 LF) 50.000 0.000
LF 50.000 22,500.00
450.00000 50.000 22,500.00
2075 512-00101 *BEARING DEVICE (TYPE I) 8.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
2075 MATERIAL ALLOWANCE BRIDGE 3, BEARING DEVICE -T YPE 1 8.000
EACH 0.000 0.00
658.20000 8.000 5,265.60
2080 515-00120 *WATERPROOFING (MEMBRANE) 1,022.000 0.000
sy 0.000 0.00
8.50000 0.000 0.00
2085 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 0.000
LF 0.000 0.00
151.00000 0.000 0.00
2085 MATERIAL ALLOWANCE BRIDGE 3 EXPANSION DEVICE 82.000
LF 0.000 0.00
67.50000 82.000 5,535.00
2090 601-01040 *CONCRETE CLASS B (BRIDGE) CMO#108:(-50 CY) 215.000 0.000
cY 0.000 0.00
755.00000 0.000 0.00
2095 601-03040 *CONCRETE CLASS D (BRIDGE) CMO#108:(-3.5 CY) 476.500 0.000
cy 0.000 0.00
700.00000 0.000 0.00
2100 602-00000 *REINFORCING STEEL CM0#16:(-37,330 LBS), 40,726.000 0.000
CMO#108:(-4710 LBS)
LB 0.000 0.00
0.50000 0.000 0.00
2105 602-00020 *REINFORCING STEEL (EPOXY COATED) CMO#16:(+37,3 30 LBS) 95,272.000 0.000
LB 0.000 0.00
0.60000 0.000 0.00
2110 606-11030 *BRIDGE RAIL TYPE 10M CMO0#32:(-521 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR NO G-09-L
2115 618-00163 *PRESTRESSED CONCRETE | (BT63) 800.000 0.000
LF 0.000 0.00
163.03000 0.000 0.00
2115 MATERIAL ALLOWANCE STOCKPILED BRIDGE 3 GIRDERS 800.000
LF 0.000 0.00
68.90000 800.000 55,120.00
2660 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #3 ADDED B RIDGE 541.000 0.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 0.000 0.00
2925 900-00007 ADDED ITEM (EACH)/ CO#49, MCR LI-78. BRIDGE 3 RAIL 4.000 0.000
COVER PLATES
EACH 0.000 0.00
687.67000 0.000 0.00
3685 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 3 0.000 0.000
TON 0.000 0.00
290.00000 0.000 0.00
4000 900-00007 ADDED ITEM (EACH)/ CO # 118 - MCR LI 248, BRIDGE 3 4.000 0.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 0.000 0.00

CAT NO0303

2120 206-00000

2125 206-00100

2130 206-00200

2135 206-00360

STR NO G-09-M

STRUCTURE EXCAVATION

STRUCTURE BACKFILL (CLASS 1)

STRUCTURE BACKEFILL (CLASS 2)

*MECHANICAL REINFORCEMENT OF SOIL

CAT 0302 CURRENT AMT$ 950,647.89

590.000

CY
8.50000
247.000

CcYy
21.00000
641.000

CY
9.00000

1,527.000
CcYy

40.00000

590.000
0.000
590.000

247.000
0.000
247.000

641.000
0.000
641.000

1,527.000
0.000
1,527.000

58,170.00 $ 124,090.60

0.00
5,015.00

0.00
5,187.00

0.00
5,769.00

0.00
61,080.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004

PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STR NO G-09-M

2140 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) CMO#  18:(+27 436.580 436.580
TONS
) TON 0.000 0.00
41.00000 436.580 17,899.78
2145 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 13.120 13.120
CMO#93:(-13.50 TONS)
TON 0.000 0.00
390.00000 13.120 5,116.80
2150 503-00030 *DRILLED CAISSON (30 INCH) 337.420 337.420
LF 0.000 0.00
246.00000 337.420 83,005.32
2155 503-00036 *DRILLED CAISSON (36 INCH) 423.700 423.700
LF 0.000 0.00
341.00000 423.700 144,481.70
2160 512-00101 *BEARING DEVICE (TYPE I) 10.000 10.000
EACH 0.000 0.00
1,100.00000 10.000 11,000.00
2160 MATERIAL ALLOWANCE BRIDGE 4, BEARING DEVICE TYP E 1 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2165 515-00120 *WATERPROOFING (MEMBRANE) 2,503.000 2,503.000
SY 0.000 0.00
8.50000 2,503.000 21,275.50
2170 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 97.000 97.000
LF 0.000 0.00
151.00000 97.000 14,647.00
2170 MATERIAL ALLOWANCE BRIDGE 4 EXPANSION DEVICE 0.000
LF 0.000 0.00
67.50000 0.000 0.00
2175 601-01040 *CONCRETE CLASS B (BRIDGE) 224.000 224.000
(A% 0.000 0.00
755.00000 224.000 169,120.00
2180 601-03040 *CONCRETE CLASS D (BRIDGE) 1,193.700 1,193.700
CcYy 0.000 0.00

700.00000 1,193.700 835,590.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR NO G-09-M
2185 602-00000 *REINFORCING STEEL CM0#16:(-85,560 LBS) 56,635.000 56,635.000
LB 0.000 0.00
0.50000 56,635.000 28,317.50
2190 602-00020 *REINFORCING STEEL (EPOXY COATED) CM0#16:(+85,5 30 LBS) 224,250.000 224,250.000
LB 0.000 0.00
0.60000 224,250.000 134,550.00
2195 606-11030 *BRIDGE RAIL TYPE 10M CMO0#32:(-1056 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2200 618-00172 *PRESTRESSED CONCRETE | (BT72) 2,388.000 2,388.000
LF 0.000 0.00
216.00000 2,388.000 515,808.00
2665 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #4 ADDED B RIDGE 1,066.000 1,066.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 1,066.000 96,473.00
2930 900-00007 ADDED ITEM (EACH)/ CO#49, MCR LI-79. BRIDGE 4 RAIL 4.000 4.000
COVER PLATES
EACH 0.000 0.00
687.67000 4.000 2,750.68
3070 900-00014 ADDED ITEM (LUMP SUM)/ CMO 56, BRIDGE 4 CLASS D PR ICE -1.000 -1.000
REDUCTIONS
LS 0.000 0.00
45,184.00000 -1.000 -45,184.00
3690 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 4 15.210 15.210
TON 0.000 0.00
290.00000 15.210 4,410.90
4005 900-00007 ADDED ITEM (EACH)/ CO # 118 - MCR LI 249, BRIDGE 4 4.000 0.000
MODIFIED EXPANSION PLATES
EACH 0.000 0.00
526.63000 0.000 0.00
CAT0303 CURRENT AMT$ 2,118,419.70 0.00 $ 2,116,313.18
CAT NO0304 STR NO G-09-N
2205 206-00000 STRUCTURE EXCAVATION 3,334.000 3,334.000
cy 0.000 0.00
8.50000 3,334.000 28,339.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004

PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 STR NO G-09-N

2210 206-00100  STRUCTURE BACKFILL (CLASS 1) 168.000 168.000
cy 0.000 0.00
21.00000 168.000 3,528.00
2215 206-00200  STRUCTURE BACKFILL (CLASS 2) 2,532.000 46.000
cy 0.000 0.00
9.00000 46.000 414.00
2220 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 1,780.000 1,780.000
cy 0.000 0.00
40.00000 1,780.000 71,200.00
2225 403-33400  *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 671.890 671.890
TON 0.000 0.00
41.00000 671.890 27,547.49
2230 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 18.770 18.770
CMO#93:(-19.50 TONS)
TON 0.000 0.00
390.00000 18.770 7,320.30
2235 503-00030  *DRILLED CAISSON (30 INCH) 534.630 534.630
LF 0.000 0.00
246.00000 534.630 131,518.98
2240 503-00042  *DRILLED CAISSON (42 INCH) 600.000 600.000
LF 0.000 0.00
450.00000 600.000 270,000.00
2245 512-00102  *BEARING DEVICE (TYPE Il) 6.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
2245 MATERIAL ALLOWANCE BRIDGE 5, BEARING DEVICE TYP E 2 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2250 513-00690  *BRIDGE DRAIN (SPECIAL) 9.000 9.000
EACH 0.000 0.00
3,200.00000 9.000 28,800.00
2255 515-00120  *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09- N 0.000 0.000
(-3983 SY)
% 0.000 0.00

8.50000 0.000 0.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STR NO G-09-N
2260 518-01009 *BRIDGE EXPANSION DEVICE (0-9 INCH) 72.000 72.000
LF 0.000 0.00
1,100.00000 72.000 79,200.00
2260 MATERIAL ALLOWANCE BRIDGE 5 EXPANSION DEVICES 0.000
LF 0.000 0.00
1,100.00000 0.000 0.00
2260 MATERIAL ALLOWANCE STOCKPILED B5 EXPANSION DEVICES - 0.000
MARCH 2003
LF 0.000 0.00
626.04000 0.000 0.00
2265 601-01040 *CONCRETE CLASS B (BRIDGE) 271.000 271.000
cY 0.000 0.00
755.00000 271.000 204,605.00
2270 601-03040 *CONCRETE CLASS D (BRIDGE) 3,361.000 3,361.000
cY 0.000 0.00
700.00000 3,361.000 2,352,700.00
2275 602-00000 *REINFORCING STEEL 371,641.000 371,641.000
LB 0.000 0.00
0.50000 371,641.000 185,820.50
2280 602-00020 *REINFORCING STEEL (EPOXY COATED) 401,578.000 401,578.000
LB 0.000 0.00
0.60000 401,578.000 240,946.80
2285 606-10700 *BRIDGE RAIL TYPE 7 CM0#32:(-1016 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
2290 606-11030 *BRIDGE RAIL TYPE 10M CM0#32:(-1002 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2295 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 8,963.000 8,963.000
MKFT 0.000 0.00
19.50000 8,963.000 174,778.50
2295 MATERIAL ALLOWANCE BRIDGE 5 STOCKPILED PT MAT'L S 0.000
MKFT 0.000 0.00
3.25000 0.000 0.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STR NO G-09-N
2670 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #5 ADDED B RIDGE 2,018.000 2,018.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 2,018.000 182,629.00
3650 900-00022 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-N, HO1 3,983.000 3,983.000
APPLIED WATERPROC
SY 0.000 0.00
3.52000 3,983.000 14,020.16
3695 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 5 19.830 19.830
TON 0.000 0.00
290.00000 19.830 5,750.70

CAT 0304 CURRENT AMT$  4,042,292.43

CAT NOO0305 STR NO G-09-O

2300 206-00000 STRUCTURE EXCAVATION 1,748.000
CcYy
8.50000
2305 206-00100 STRUCTURE BACKFILL (CLASS 1) 91.000
CY
21.00000
2310 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,191.000
CcYy
9.00000
2315 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,413.000
CY
40.00000
2320 403-33400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 734.980
TON
41.00000
2325 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 20.040
CMO#93:(-20.50 TONS)
TON
390.00000
2330 503-00030 *DRILLED CAISSON (30 INCH) 412.710
LF

246.00000

1,748.000
0.000
1,748.000

91.000
0.000
91.000

0.000
0.000
0.000

1,413.000
0.000
1,413.000

734.980
0.000
734.980

20.040
0.000
20.040

412.710
0.000
412.710

0.00 $ 4,019,918.43

0.00
14,858.00

0.00
1,911.00

0.00

0.00

0.00
56,520.00

0.00
30,134.18

0.00
7,815.60

0.00
101,526.66
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PCN: 12270-BID ESTIMATE RUN 01/08/2004

PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR NO G-09-O

2335 503-00042  *DRILLED CAISSON (42 INCH) 834.840 834.840
LF 0.000 0.00
450.00000 834.840 375,678.00
2340 512-00102  *BEARING DEVICE (TYPE Il) 6.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
2340 MATERIAL ALLOWANCE BRIDGE 6, BEARING DEVICE TYP E 2 0.000
EACH 0.000 0.00
658.20000 0.000 0.00
2345 513-00690  *BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
2350 515-00120  *WATERPROOFING (MEMBRANE) CMO #95: BRIDGE G-09- O 0.000 0.000
(-4211 SY)
% 0.000 0.00
8.50000 0.000 0.00
2355 518-01009  *BRIDGE EXPANSION DEVICE (0-9 INCH) 76.000 76.000
LF 0.000 0.00
1,100.00000 76.000 83,600.00
2355 MATERIAL ALLOWANCE BRIDGE 6 EXPANSION DEVICES 0.000
LF 0.000 0.00
1,100.00000 0.000 0.00
2355 MATERIAL ALLOWANCE STOCKPILED B6 EXPANSION DEVICES - 0.000
MARCH 2003
LF 0.000 0.00
626.04000 0.000 0.00
2360 601-01040  *CONCRETE CLASS B (BRIDGE) 204.000 204.000
cy 0.000 0.00
755.00000 204.000 154,020.00
2365 601-03040  *CONCRETE CLASS D (BRIDGE) 3,435.000 3,435.000
cy 0.000 0.00
700.00000 3,435.000 2,404,500.00
2370 602-00000  *REINFORCING STEEL 365,946.000 365,946.000
LB 0.000 0.00

0.50000 365,946.000 182,973.00
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PCN: 12270-BID ESTIMATE RUN 01/08/2004
PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR NO G-09-O
2375 602-00020 *REINFORCING STEEL (EPOXY COATED) 450,984.000 450,984.000
LB 0.000 0.00
0.60000 450,984.000 270,590.40
2380 606-10700 *BRIDGE RAIL TYPE 7 CM0#32:(-1017 LF) 0.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
2385 606-11030 *BRIDGE RAIL TYPE 10M CM0#32:(-991 LF) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
2390 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 8,964.000 8,964.000
MKFT 0.000 0.00
19.50000 8,964.000 174,798.00
2390 MATERIAL ALLOWANCE BRIDGE 6 STOCKPILED PT MAT'L S 0.000
MKFT 0.000 0.00
3.25000 0.000 0.00
2390 MATERIAL ALLOWANCE BRIDGE 6 PT MATERIALS 0.000
MKFT 0.000 0.00
5.54700 0.000 0.00
2675 606-10700 BRDG RAIL TY 7 CMO#32, CR1. BRIDGE #6 ADDED B RIDGE 2,008.000 2,008.000
RAIL TYPE 7
LF 0.000 0.00
90.50000 2,008.000 181,724.00
3655 900-00022 ADDED ITEM (SQUARE YARD)/ CMO #95 - BRIDGE G-09-0O, HO1 4,211.000 4,211.000
APPLIED WATERPROC
SY 0.000 0.00
3.52000 4,211.000 14,822.72
3700 411-03352 ASPH CEM (PG 58-28) CR-44: BRIDGE 6 22.210 22.210
TON 0.000 0.00
290.00000 22.210 6,440.90
CAT 0305 CURRENT AMT$ 4,093,031.46 0.00 $ 4,082,312.46
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2395 620-00002 FIELD OFFICE (CLASS 2) CMO #95: (-1 EACH) 0.000 0.000
EACH 0.000 0.00
69,000.00000 0.000 0.00



CONTID: C12270 COLORADO DEPARTMENT OF TRANSPORTATION Page 86

PCN: 12270-BID ESTIMATE RUN 01/08/2004

PROJECT: NHB 0821-052 ESTIMATE NO: 0040 10:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2400 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
160,000.00000 1.000 160,000.00
2405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
49,000.00000 1.000 49,000.00
2410 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
2415 620-00005 FIELD OFFICE (SPEC) CO#2, MCR LI-1. FIELD OFFI CE 1.000 1.000
SPECIAL NO. 2
EACH 0.000 0.00
148,342.00000 1.000 148,342.00
2455  700-70081 F/A PROVIDE CO#10, MCR LI-9. MODIFY FIELD OFFI CE& 1.000 1.000
PROVIDE ELECTRICITY
FA 0.000 0.00
2,369.96000 1.000 2,369.96
3960 900-00014 ADDED ITEM (LUMP SUM)/ CO #114 - MCR LI. 240, SURVC (6] -1.000 0.000
BACKCHARGE
LS 0.000 0.00
5,560.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 372,151.96 $ 0.00 $ 377,711.96

PROJECT TOTAL CURRENT AMT $96,803,937.27 $ 683,601.91 $82,317,158.76



